Grantee: State of Indiana - IHCDA
Grant: B-08-DN-18-0001
January 1, 2013 thru March 31, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-18-0001

Grantee Name: Contract End Date: Review by HUD:

State of Indiana - IHCDA Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$83,757,048.00 Active Rebecca Richardson

Estimated PI/RL Funds:
$7,000,000.00

Total Budget:
$90,757,048.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Blighted Structure Indiana Code does not define "blight" or "blighted structure" per se but properties or structures that, for the purposes of
NSP, would fit this definition are described in IC 13-11-2-19.3, IC 36-7-1-3, and IC 36-7-9.

Definition of Affordable Rents IHCDA defines "affordable rents" as those county rent limits released by HUD for the HOME program.
Continued Affordability IHCDA intends to utilize the HOME affordability period for all projects associated with the Comprehensive
Neighborhood Revitalization Fund.

Low Income Targeting:

IHCDA intends to invest $20.9 million of NSP funds available through the Comprehensive Neighborhood Revitalization Fund in the creation of
housing opportunities for households whose incomes do not exceed 50 percent of area median income.

IHCDA estimates that if eligible communities take advantage of these opportunities, NSP funds will be produce approximately 250 permanent
supportive housing units brought online. IHCDA also encourages eligible applicants to partner with their local Public Housing Authorities to
provide additional rental opportunities for low-income individuals with NSP funds. In total, IHCDA estimates that this $20.9 million of funding
will result in over 350 rental housing units for households at or below 50% AMI.

Acquisition and Relocation:

IHCDA is unable to determine with any certainly at this time how many housing units will be demolished/converted or made available to
individuals or families from the $50 million Comprehensive Neighborhood Revitalization Fund available to communities, as this will depend on
the areas and activities throughout the state in which NSP funds will be targeted. However, as stated previously in Section D, through low

2

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



income targeting, we anticipate in excess of 400 rental housing units being brought online through NSP activities.

Public Comment:

This section will provide a summary of public comments received regarding the proposed NSP Substantial Amendment. This section will be
added once the document is submitted to HUD.

Persons who would like to comment on this amendment may send those comments to Neighborhood Stabilization Program, Indiana Housing
and Community Development Authority, 30 South Meridian Street, Suite 1000, Indianapolis, IN 46204 or nsp@ihcda.in.gov. Comments must
be received by 5:00 p.m. on November 26, 2008.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $88,520,529.60
Total Budget $956,991.54 $88,520,529.60
Total Obligated $962,326.04 $88,518,829.60
Total Funds Drawdown $6,029,140.21 $88,528,508.52
Program Funds Drawdown $4,371,487.50 $83,757,038.00
Program Income Drawdown $1,657,652.71 $4,771,470.52
Program Income Received $1,319,357.85 $5,715,160.16
Total Funds Expended $4,930,643.85 $88,166,333.20
Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Required

$0.00
$12,563,557.20
$8,375,704.80

To Date

0.00%
0.00%

$0.00
$0.00
$5,610,117.11

Limit on State Admin $0.00 $5,610,117.11
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $29,670,125.63

Overall Progress Narrative:

With the passing of the program expenditure deadline during this quarter, all of our recipients have completed their
initial activities of acquiring and constructing/rehabilitating affordable housing across the state. At present there are
still a number of homes that remain unsold, but recipients will be working through the spring to find homebuyers. All
recipients have expended their program funds, and the records in DRGR confirm that IHCDA has met its obligation
to expend 100% of NSP1 funds by 19th March 2013. All recipients have now returned their program income to
IHCDA, whereby it will be recycled to the small number of recipients who are currently holding land banked
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properties. These properties will now be redeveloped to ensure that by the end of 2013 the IHCDA NSP1 program
will be complete, will all program income expended and all activities completed. It is expected that the allocations of
program income will be made by 1st May with all activities funded expected to be completed by 31st October 2013.

Project Summary

Project #, Project Title

9999, Restricted Balance

NSP-MSP, Market Stabilization Fund
NSP001, Local Administration

NSP003, Acquisition/Rehabilitation
NSP004, Land Banks

NSPO005, Demolition

NSP006, Redevelopment/New Construction

NSP1 Administration, State NSP1 Administration

This Report Period

Program Funds
Drawdown

$0.00

$0.00
$520,539.33
$1,045,672.72
$0.00

$0.00
$2,727,750.63
$77,524.82

To Date

Project Funds
Budgeted

$0.00
$3,747,186.37
$4,304,483.30
$22,893,593.05
$419,773.00
$1,417,906.88
$54,439,942.11

$1,305,333.81

Program Funds

Drawdown

$0.00
$3,747,186.37
$3,975,607.75
$21,148,899.38
$419,773.00
$1,121,385.51
$52,038,852.18
$1,305,333.81
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP1 Administration
Projected Start Date:
03/19/2009

Benefit Type:
N/A

National Objective:

Admin IHCDA
NSP State Administration

Activity Status:

Under Way

Project Title:

State NSP1 Administration

Projected End Date:

03/18/2011

Completed Activity Actual End Date:

Responsible Organization:

N/A Indiana Housing and Community Development Authority
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,305,333.81
Total Budget ($369,806.19) $1,305,333.81
Total Obligated ($369,806.19) $1,305,333.81
Total Funds Drawdown $77,524.82 $1,305,333.81
Program Funds Drawdown $77,524.82 $1,305,333.81
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $51,226.64 $1,305,333.81
Indiana Housing and Community Development Authority $51,226.64 $1,305,333.81
Match Contributed $0.00 $0.00

Activity Description:

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2

percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

State Administration.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:

NSP1-009-001 - Administration - Tell City
Administration - Tell City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Tell City

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $378,933.65

Total Budget $58,934.76 $378,933.65

Total Obligated $58,934.76 $378,933.65

Total Funds Drawdown $91,244.01 $378,933.65
Program Funds Drawdown $54,521.60 $315,637.00
Program Income Drawdown $36,722.41 $63,296.65

Program Income Received $0.00 $0.00

Total Funds Expended $53,700.40 $369,998.89

City of Tell City $53,700.40 $369,998.89
Match Contributed $0.00 $0.00

Activity Description:

Local administration

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Continued NSP1 overall administrative activities, including but not limited to, filing of claims, submission of closeout documents,
meeting with City/State officials and HUD webinar sessions, etc.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Tell City

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

NSP1-009-001 - 120% Acqg/Rehab - Tell City
Acq/Rehab - Tell City

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tell City

Jan 1 thru Mar 31, 2013

N/A
$10.00

$10.00
$9,115.15

$4,500.00
$4,615.15

$82,246.37
$5,444.75
$5,444.75

$0.00

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

To Date
$1,794,895.73
$1,794,895.73

$1,794,895.73
$1,794,885.73

$1,480,504.82
$314,380.91

$743,443.53
$1,794,895.73
$1,794,895.73

$0.00

1. Two single family properties were sold and completion reports were submitted to IHCDA for the following property:

> 1025 - 9th Street (Single family house)

> 909 - 12th Street (Habitat acquired vacant lot from city; private funds used to build
> house with high school building trades program providing the labor.)

2. Four side lots were sold to six

adjacent property owners and completion reports were submitted to IHCDA for the following property:
> 922 - 9th Street (Side lot sale to adjacent property owner)

> 416 - 11th Street (Side lot sale to adjacent property owners)
> 508 - 11th Street (Side lot sale to adjacent property owners)
> 548 - 12th Street (Side lot sale to adjacent property owner)
completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period
Total

3. This activity has been

Cumulative Actual Total / Expected

Total
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# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Units exceeding Energy Star

# of Housing Units

# of Singlefamily Units

5
1

This Report Period

5
0

Total

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
919 12th

1025 9th

Mod
2

2

City
Tell City
Tell City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2
2

This Report Period

Total

County

9/9
95/4
9/4
9/4
13/4
9/4
191/4
36/4
9/4
9/4

Cumulative Actual Total / Expected

Low
0/0

0/0

Total
9/9

9/9

Cumulative Actual Total / Expected

Mod Total Low/Mod%
9/9 9/9 100.00

9/9 9/9 100.00

State Zip Status / Accept
Indiana 47586- Match / N

Indiana 47586- Match / N

Amount
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Grantee Activity Number: NSP1-009-001 - 120% Public Facility - Tell City

Activity Title: Redev/New Constr Public Facility- Tell City

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Tell City

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,472,112.36

Total Budget $563,922.69 $1,472,112.36

Total Obligated $563,922.69 $1,472,112.36

Total Funds Drawdown $952,746.71 $1,472,112.36
Program Funds Drawdown $610,951.87 $1,115,735.31
Program Income Drawdown $341,794.84 $356,377.05

Program Income Received $0.00 $0.00

Total Funds Expended $890,674.02 $1,408,189.67

City of Tell City $890,674.02 $1,408,189.67
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

1. Visitors Center constructed at 301 - 7th Street. The facility is 100%
completed. 2. Completion report was submitted to IHCDA for
the property. 3. This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/3
# of Public Facilities 1 4/1
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
Address City
301 7th Tell City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

Beneficiaries - Area Benefit Census Method

Low Mod
0 0
1083 787
State
Indiana

Total Low/Mod%

0 0
3642 51.35
Zip Status / Accept
47586- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Tell City

Match Contributed

NSP1-009-001 - 50% Acqg/Rehab - Tell City
Acq/Rehab - Tell City

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tell City

Jan 1 thru Mar 31, 2013 To Date
N/A $240,204.87
($10.00) $240,204.87
($10.00) $240,204.87
$9,388.92 $249,593.79
$0.00 $240,204.87
$9,388.92 $9,388.92
$0.00 $0.00
($74,663.57) $240,204.87
($74,663.57) $240,204.87
$0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:
>This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 2 2/8
#Energy Star Replacement Windows 15 15/4
#Additional Attic/Roof Insulation 2 2/4
#Efficient AC added/replaced 2 2/4
#Replaced thermostats 2 2/4
#Replaced hot water heaters 2 217
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Units exceeding Energy Star

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

5

This Report Period

7

o N N

Total

Beneficiaries Performance Measures

Low
# of Households 2
# Owner Households 2

Activity Locations

Address
723 7th St

410 10th St

Mod
0

0

City
Tell City
Tell City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2
2

This Report Period

57/4
8/4
2/4
2/4
0/0

Cumulative Actual Total / Expected
Total
2/8

2/8

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
2 2/8 0/0 2/8 100.00
2 2/8 0/0 2/8 100.00
County State Zip Status / Accept
Indiana 47586- Match / N
Indiana 47586- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-001 - 50% Redev/New Constr - Tell City

Redev/New Constr - Tell City

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tell City

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $107,000.00

Total Budget $0.00 $107,000.00

Total Obligated $0.00 $107,000.00

Total Funds Drawdown $0.00 $107,000.00
Program Funds Drawdown $0.00 $107,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $107,000.00

City of Tell City $0.00 $107,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 0/1
#Low flow showerheads 0 1/1
#Units exceeding Energy Star 0 11
#Sites re-used 0 11
#Units ¢ other green 0 0/1
# ELI Households (0-30% AMI) 0 11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
171 0/0 171 100.00
171 0/0 11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - Administration - Gosport
Administration - Gosport

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Town of Gosport

Jan 1 thru Mar 31, 2013 To Date
N/A $59,000.00
$15,000.00 $59,000.00
$15,000.00 $59,000.00
$15,000.00 $59,000.00
$0.00 $44,000.00
$15,000.00 $15,000.00
$0.00 $0.00
$0.00 $44,000.00
$0.00 $44,000.00
$0.00 $0.00

A new home was constructed at the combined lots of (18 N. 2nd Street and 355 E. North Street (now 150 N. 2nd street). A
homebuyer was qualified to purchase this home. This home closed on 1/25/13. A partnership has been established with Owen
County Habitat for Humanity to find partner families for the last 2 homes and to build on the Church Street lots. ALso the
blighted structure at 271 E. Main Street was demolished this quarter.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP1-009-002 - 120% Acq/Rehab - Gosport

Activity Title: Acq/Rehab - Gosport

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/13/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Town of Gosport

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $171,514.61

Total Budget $0.00 $171,514.61

Total Obligated $0.00 $171,514.61

Total Funds Drawdown $0.00 $171,514.61
Program Funds Drawdown $0.00 $171,514.61
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $69,195.00

Total Funds Expended $0.00 $171,514.61

Town of Gosport $0.00 $171,514.61
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Gosport, Owen County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 14/14
#Additional Attic/Roof Insulation 0 1/1
#Efficient AC added/replaced 0 1/1
#Replaced thermostats 0 1/1
#Replaced hot water heaters 0 11
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

21/21
3/3
11
1/1
11
22
2/2
11
11
1/1

Cumulative Actual Total / Expected

Low
0/0

0/0

Total
1/1

1/1

Cumulative Actual Total / Expected

Mod Total Low/Mod%
11 11 100.00
11 11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120% Land Bank - Gosport

Land Bank - Gosport

Activity Status:

Under Way
Project Title:
Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Town of Gosport

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$31,202.14
$31,202.14

$31,202.14
$31,202.14

$31,202.14
$0.00

$0.00
$31,202.14
$31,202.14

$0.00

Gosport has requested Program income monies to build a single family home on the combined lots at 247 A and B E. Church
in partnership with Habitat for Humanity. Habitat for Humanity may also be interested in 5 W. Main Street the other landbank

property.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
200 180 656 57.93
Amount

22
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Grantee Activity Number: NSP1-009-002 - 120% Public Facility - Gosport

Activity Title: Redev/New Constr Public Facility - Gosport

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Town of Gosport

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $22,396.07

Total Budget $9,950.00 $22,396.07

Total Obligated $9,950.00 $22,396.07

Total Funds Drawdown $9,950.00 $22,396.07
Program Funds Drawdown $0.00 $12,446.07
Program Income Drawdown $9,950.00 $9,950.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $12,446.07

Town of Gosport $0.00 $12,446.07
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Gosport, Owen County, IN

Activity Progress Narrative:

271 E. Main Street has been demolished.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 200 180 656 57.93
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP1-009-002 - 120% Redev/New Constr - Gosport

Redev/New Constr - Gosport

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $327,001.97
Total Budget $0.00 $327,001.97
Total Obligated $7,035.00 $327,001.97
Total Funds Drawdown $53,978.00 $327,001.97
Program Funds Drawdown $7,035.00 $202,289.97
Program Income Drawdown $46,943.00 $124,712.00
Program Income Received $69,075.00 $124,592.00
Total Funds Expended $53,978.00 $327,001.97
Town of Gosport $53,978.00 $327,001.97
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

18 N. 2nd Street, was joined with 355 E. North Street. Address changed to 150 N 2nd and a single family home was built and
finished last quarter. The home was soldon 1/25/13.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 2 4/5
#Low flow showerheads 2 4/5
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 1/2
#Sites re-used 1 2/3
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#Units ¢ other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
150 N 2nd St Gosport

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/2
0/0

Cumulative Actual Total / Expected
Total
2/3

2/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/3 2/3 100.00
0/0 2/3 2/3 100.00
State Zip Status / Accept
Indiana 47433- No Match / N
Amount
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Grantee Activity Number: NSP1-009-002 - 50% Acq/Rehab- Gosport
Activity Title: Acq/Rehab- Gosport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jan 1 thru Mar 31, 2013 To Date
N/A $354,002.38
$3,455.17 $354,002.38
$3,455.17 $354,002.38
$3,455.17 $354,002.38
$0.00 $350,547.21
$3,455.17 $3,455.17
$0.00 $0.00

$0.00 $350,547.21
$0.00 $350,547.21
$0.00 $0.00

270 E. North (formerly 234 E. North) and 261 E. North Street (formerly 219 E. North Street) are complete single family homes
that will be transferred to Habitat of Owen County as soon as qualifed buyers are found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
#Energy Star Replacement Windows 0 0/56
#Additional Attic/Roof Insulation 0 0/4
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/4
#Replaced thermostats 0 0/4
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/84
0/12

0/4

0/4

0/4

0/0

0/8

0/8

0/0

0/4

0/5

0/0

0/4

0/0

0/0

Cumulative Actual Total / Expected

Total
0/4

0/4

Cumulative Actual Total / Expected

Low Mod
0/4 0/0
0/4 0/0

0/4
0/4

Amount
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Total Low/Mod%

0
0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-004 - Administration - Bicknell
Administration - Bicknell

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Bicknell

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $139,733.60

Total Budget ($55.67) $139,733.60

Total Obligated ($55.67) $139,733.60

Total Funds Drawdown $0.00 $139,733.60
Program Funds Drawdown $0.00 $132,606.90
Program Income Drawdown $0.00 $7,126.70

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $139,733.60

City of Bicknell $0.00 $139,733.60
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Activity Progress Narrative:

During this quarter we completed construction on 215 Bruceville Ave, 523 W 2nd Street and 317 W 2nd Street. We submitted
final claims and close-out reports on all properties except 317 W. 2nd Street which is still for sale.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-004 - 120% Acqg/Rehab - Bicknell
Activity Title: Acq/Rehab - Bicknell

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2013 To Date
N/A $215,496.84
($558.01) $215,496.84
($558.01) $215,496.84
$7,971.46 $215,496.84
$0.00 $207,525.38
$7,971.46 $7,971.46
$76,312.00 $76,312.00
($558.01) $215,496.84
($558.01) $215,496.84
$0.00 $0.00

314/318 Alton Street - This activity is completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period

Total

# of Properties
#Energy Star Replacement Windows

#Additional Attic/Roof Insulation

1
0
0
#High efficiency heating plants 0
#Efficient AC added/replaced 0

0

#Replaced thermostats
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Cumulative Actual Total / Expected
Total
1/1

0/0
0/0
0/0
0/2
0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

O B O B O O N W O O O O o o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 1
# Owner Households 0 1
Activity Locations
Address City
318 Alton Bicknell

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

0/1
0/19
0/4
0/1
0/1
0/1
0/0
3/3
22
0/0
0/1
1/0
0/0
11
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 1/1 1/1 100.00

0/0 11 11 100.00
State Zip Status / Accept

Indiana 47512-

Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/09/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

NSP1-009-004 - 120% Demolition - Bicknell

Demolition -

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Bicknell

Activity Status:

Completed

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2013

N/A
($29.44)

($29.44)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$57,168.55
$57,168.55

$57,168.55
$57,168.55

$57,168.55
$0.00

$0.00
$57,168.55
$57,168.55

$0.00

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
8/7

Cumulative Actual Total / Expected
Total
717
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1374 601 3310 59.67
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

34

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP1-009-004 - 120% Public Facility - Bicknell
Activity Title: Redev/New Constr Public Facility - Bicknell

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2013 To Date
N/A $129,452.01
$58,800.36 $129,452.01
$58,800.36 $129,452.01
$66,918.75 $129,452.01
$0.00 $59,617.93
$66,918.75 $69,834.08
$0.00 $0.00
$105.00 $62,638.26
$105.00 $62,638.26
$0.00 $0.00

523 W. 2nd Street & R/R Land Public Facility -This activity is completed and there are no further actions to

undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 3 3/2
# of Public Facilities 3 3/2
# of Non-business Organizations 0 0/1
# of Linear feet of Public Improvement 0 0/340
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Beneficiaries Performance Measures

# of Persons

Activity Locations

Address City

523 W 2nd Bicknell
409 W 2nd Bicknell
Former RR right of way Bicknell

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
1374 601 3310 59.67
County State Zip Status / Accept
Indiana 47512- Match / N
Indiana 47512- Match / N
Indiana 47512- No Match / N
Amount
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Grantee Activity Number: NSP1-009-004 - 120% Redev/New Constr - Bicknell

Activity Title: Redev/New Constr - Bicknell
Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective: Responsible Organization:

NSP Only - LMMI City of Bicknell

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $671,868.17

Total Budget $120,268.03 $671,868.17

Total Obligated $120,268.03 $671,868.17

Total Funds Drawdown $127,083.07 $671,868.17
Program Funds Drawdown $0.00 $492,089.60
Program Income Drawdown $127,083.07 $179,778.57

Program Income Received $124,468.00 $124,468.00

Total Funds Expended $117,009.80 $661,794.90

City of Bicknell $117,009.80 $661,794.90

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

414 Alton & Freemans Lot 7 -This activity is completed and there are no further actions to undertake. 523 W. 2nd

Street & R/R Land Public Facility -This activity is completed and there are no further actions to

undertake. 215 Bruceville -This
activity is completed and there are no further actions to undertake. 317 W. 2nd Street - Property is

approximately 100% completed. The rental unit is being marked for sale through Meeks Realestate. We have had some
interest in the property.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

#Units with solar panels 0 0/0

#Low flow toilets 9 9/7

#Low flow showerheads 6 6/6
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#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

o w w o o

This Report Period

Total
3

3

Beneficiaries Performance Measures

Low
# of Households 2
# Owner Households 2
# Renter Households 0

Activity Locations
Address

215 Bruceville Ave
602 Alton St
414 Alton St

This Report Period
Mod
1

1
0

City

Bicknell
Bicknell
Bicknell

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0
3/0
3/5
0/0

Cumulative Actual Total / Expected

Total
3/3

3/3

Cumulative Actual Total / Expected

Total Low Mod
3 2/0 1/5
3 2/0 1/2
0 0/0 0/3
County State Zip
Indiana 47512-
Indiana 47512-
Indiana 47512-

Total Low/Mod%

3/5 100.00
3/2 100.00

0/3 0

Status / Accept
No Match / N

Match / N
Match / N

Amount
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Grantee Activity Number: NSP1-009-004 - 50% Acq/Rehab - Bicknell

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Bicknell

Activity Status:

Completed

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Bicknell
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $180,653.80
Total Budget $0.00 $180,653.80
Total Obligated $0.00 $180,653.80
Total Funds Drawdown $0.00 $180,653.80
Program Funds Drawdown $0.00 $180,653.80
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $49,296.00
Total Funds Expended $0.00 $180,653.80
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 0/0
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 1/1
#Replaced thermostats 0 11
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
14/14
4/3
0/0
11
0/0
0/0
0/2
22
0/0
0/0
0/0
0/0
11
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod
1/1 0/0
1/1 0/0

1/1
1/1

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 50% Redev/New Constr - Bicknell
Redev/New Constr - Bicknell

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

41

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2013

N/A
($15.29)

($15.29)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date

$231,089.01
$231,089.01
$231,089.01
$231,089.01

$181,793.01
$49,296.00

$71,267.00
$231,089.01

$0.00

Cumulative Actual Total / Expected
Total
0/0

2/3
22
0/0
0/0
0/0
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#Units ¢ other green 0
Activity funds eligible for DREF (lke 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/0
0/0

Cumulative Actual Total / Expected

Total
2/2

22

Cumulative Actual Total / Expected

Low
2/2

22

Mod Total Low/Mod%
0/0 212 100.00
0/0 212 100.00

Amount

42
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP1-009-005 - 120% Redev/New Constr - TRI-CAP

Redev/New Constr - TRI-CAP

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $3,814,000.00
Total Budget $0.00 $3,814,000.00
Total Obligated $0.00 $3,814,000.00
Total Funds Drawdown $0.00 $3,814,000.00
Program Funds Drawdown $0.00 $3,814,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $3,814,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 17/17
#Low flow showerheads 0 0/0
#Units with bus/rail access 0 17/17
#Units exceeding Energy Star 0 0/0
#Sites re-used 0 1/1
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#Units ¢ other green 0 17/17

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 17/17

# of Multifamily Units 0 17/17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 17/0 0/17 17/17 100.00
# Renter Households 0 0 0 17/0 0/17 17/17 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed

Activity Description:

NSP1-009-006 - 120% Demolition - Riley/Newport

Demolition -

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Riley/Newport

Activity Status:

Completed

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2013 To Date
N/A $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 721 189 1160 78.45
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-006 - 120% Public Facility - Riley
Activity Title: Redev/New Constr Public Facility - Riley Newport

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Persons)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0

a7

Activity Status:
Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2013 To Date
N/A $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $0.00

$0.00 $0.00

$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
28/0

Mod Total Low/Mod%
0/0 28/1 100.00
Amount
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Grantee Activity Number: NSP1-009-006 - 50% Acq/Rehab - Riley/Newport

Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $564,818.19

Total Budget $0.00 $564,818.19

Total Obligated $0.00 $564,818.19

Total Funds Drawdown $0.00 $564,818.19
Program Funds Drawdown $0.00 $564,818.19
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $564,818.19

Riley Area Dev Corp/Newport IN $0.00 $564,818.19
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/30
#Energy Star Replacement Windows 0 290/300
#Additional Attic/Roof Insulation 0 17/30
#Efficient AC added/replaced 0 17/30
#Replaced thermostats 0 17/30
#Replaced hot water heaters 0 17/30
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O O O O o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

250/300
0/30
17/30
17/30
17/30
17/30
17/30
17/30
17/0
9/30
17/30
17/0

Cumulative Actual Total / Expected

Total
25/30

25/30

Cumulative Actual Total / Expected

Low
25/30

25/30

Mod Total Low/Mod%
0/0 25/30 100.00
0/0 25/30 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

NSP1-009-006 - Administration - Riley/Newport
Administration - Riley/Newport

Activity Status:

Completed

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2013 To Date
N/A $88,218.37
$0.00 $88,218.37
$0.00 $88,218.37
$0.00 $88,218.37
$0.00 $88,218.37
$0.00 $0.00
$0.00 $0.00
$0.00 $88,218.37
$0.00 $88,218.37
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

NSP1-009-007 - 120% Acq/Rehab - SEND
Acq/Rehab - SEND

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Southeast Neighborhood Development

Jan 1 thru Mar 31, 2013

N/A
($800.00)

($800.00)
$0.00

$0.00
$0.00

$0.00
($800.00)
($800.00)

$0.00

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

346 Terrace Ave. is sold.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
1

This Report Period
Total
1

0
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To Date
$113,285.00
$113,285.00

$113,285.00
$113,285.00

$113,285.00
$0.00

$0.00
$113,285.00
$113,285.00

$0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
2/2

0/1
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# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 1
# Owner Households 0 1
# Renter Households 0 0
Activity Locations
Address City
346 Terrace Ave Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/1

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
1 0/0 2/2 2/2 100.00
1 0/0 2/1 2/1 100.00
0 0/0 0/1 0/1 0
County State Zip Status / Accept
Indiana 46225- Match / N
Amount
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Grantee Activity Number: NSP1-009-007 - 120% Public Facility - SEND
Activity Title: Redev/New Constr Public Facility - SEND

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SEND

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

no activity

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Activity Status:
Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

SEND

Jan 1 thru Mar 31, 2013 To Date
N/A $8,000.00
$0.00 $8,000.00
$0.00 $8,000.00
$0.00 $8,000.00
$0.00 $8,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $8,000.00
$0.00 $8,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 483 269 945 79.58
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

NSP1-009-007 - 120% Redev/New Constr - SEND
Redev/New Constr - SEND

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Jan 1 thru Mar 31, 2013 To Date
N/A $793,750.00
$0.00 $793,750.00
$0.00 $793,750.00
$451,703.43 $793,750.00
$451,703.43 $793,750.00
$0.00 $0.00

$0.00 $0.00
$300,806.33 $793,750.00
$300,806.33 $793,750.00
$0.00 $0.00

Construction continued on 1245 East Street. 365, 367, 369 and 371 Terrace Completed and seeking tenants.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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Cumulative Actual Total / Expected

Total
0/0

Cumulative Actual Total / Expected

Total
2/16

0/12
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# of Singlefamily Units 0 2/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 2/16 2/16 100.00
# Owner Households 0 0 0 0/0 2/4 2/4 100.00
# Renter Households 0 0 0 0/0 0/12 0/12 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 50% Acq/Rehab - SEND
Acq/Rehab - SEND

Activity Status:

Completed

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2013 To Date
N/A $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $0.00

Construction activities completed. 1506 Alabama converting to rental. Working on lease-up/

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/1

0/0

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 50% Redev/New Construction -
SEND
Redev/New Construction - SEND

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2013 To Date
N/A $259,275.00
$0.00 $259,275.00
$0.00 $259,275.00
$146,812.15 $259,275.00
$146,812.15 $259,275.00
$0.00 $0.00

$0.00 $0.00
$72,848.15 $259,275.00
$72,848.15 $259,275.00
$0.00 $0.00

Construction continued on 1239 East Street .

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total

0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total

0 0/3
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# of Multifamily Units 0 0/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/3 0/0 0/3 0
# Renter Households 0 0 0 0/3 0/0 0/3 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - Administration - SEND
Administration - SEND

Activity Status:

Completed

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2013 To Date
N/A $61,390.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $0.00
$0.00 $0.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $0.00

This activity has been completed and there are no further actions to undertake

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

64

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

The John H Boner Comunity Center, Inc

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 120% Redev/New Constr - John

Boner

Redev/New Constr - John Boner

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2013 To Date
N/A $696,628.00
$0.00 $696,628.00
$0.00 $696,628.00
$6,913.66 $696,628.00
$6,913.66 $696,628.00
$0.00 $0.00

$0.00 $0.00

$0.00 $696,628.00
$0.00 $696,628.00
$0.00 $0.00

1&bullAD and its co-developer, Riley Area Development Corporation, completed construction on St. Clair Senior Apartments

and were under budget. Thus, I&bullAD worked with IHCDA to reallocate funds obligated to this project to construct two new
single family homes to families below 120% AMI. 843 Jefferson and 806 Jefferson were completed and sold in Q4 2012. The
final NSP funds were drawn at the beginning of Q1 2013.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

This Report Period

Total
0

0
0
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Cumulative Actual Total / Expected

Total
10/35

8/35
1/35
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#Units exceeding Energy Star 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/35

Cumulative Actual Total / Expected

Total
4/35

0/33
4/2

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%

4/35 4/35 100.00

42 42 100.00

0/33 0/33 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

The John H Boner Comunity Center, Inc

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 50% Redev/New Constr - John

Boner

Redev/New Constr - John Boner

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2013 To Date
N/A $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $0.00

$0.00 $0.00

$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $0.00

1&bullAD has completed and rented two scattered site State NSP rental units, located at 922 Hamilton and 563 Hamilton.
Additionally, 1&bullAD has completed 30 scattered site City NSP rental units. Both of these projects together comprised a 32
unit scattered site rental project. Two of these units were funded through NSP funds received from IHCDA. Thirty of the units
were funded through NSP funds received from the City of Indianapolis. All Thirty-Two of these units (30 City, 2 IHCDA) are

complete and occuppied.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

This Report Period

Total
0

0
0
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#Units exceeding Energy Star 0 2/2

# ELI Households (0-30% AMI) 0 3/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 4/2

# of Singlefamily Units 0 4/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/2 0/0 4/2 100.00
# Renter Households 0 0 0 4/2 0/0 4/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-009 - 120% Redev/New Constr - King

Park

Activity Title: Redev/New Constr - King Park

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

King Park Area Development Corp., Inc.

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Jan 1 thru Mar 31, 2013 To Date

N/A $1,248,760.49
$0.00 $1,248,760.49
$0.00 $1,248,760.49
$0.00 $1,248,760.49
$0.00 $1,248,760.49
$0.00 $0.00

$0.00 $0.00

$0.00 $1,248,760.49
$0.00 $1,248,760.49
$0.00 $0.00

Construction for Phase Il of our multifamily project, The Seaton, is complete and they are currently listed on the MLS. It

consists of 4 units with 2 being 80% and 2 being 50%.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 9/13
#Low flow showerheads 0 9/13
#Units with bus/rail access 0 9/13
#Units exceeding Energy Star 0 9/0
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#Sites re-used 0 6/13

#Units ¢, other green 0 3/0

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 9/9

# of Multifamily Units 0 6/1

# of Singlefamily Units 0 3/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/0 5/13 9/13 100.00
# Owner Households 0 0 0 3/0 0/3 3/3 100.00
# Renter Households 0 0 0 1/0 5/10 6/10 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-009 - 50% Redev/New Constr - King Park

Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
King Park Area Development Corp., Inc.

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $341,933.26
Total Budget $0.00 $341,933.26
Total Obligated $0.00 $341,933.26
Total Funds Drawdown $0.00 $341,933.26
Program Funds Drawdown $0.00 $341,933.26
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $341,933.26
King Park Area Development Corp., Inc. $0.00 $341,933.26
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Construction is complete and we now have 2 units on the market attracting lots of foot traffic. 1 of the 2 units have sold to date.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 0 0/5
#Low flow showerheads 0 0/5
#Units with bus/rail access 0 0/5
#Units exceeding Energy Star 0 0/0
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected

Low
0/5

0/5

Mod Total Low/Mod%
0/0 0/5 0
0/0 0/5 0

Amount
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Grantee Activity Number: NSP1-009-010 - 120% Redev/New Constr - New

Castle

Activity Title: Redev/New Constr - New Castle

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Castle

Match Contributed

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Jan 1 thru Mar 31, 2013 To Date

N/A $1,942,115.26
($4,800.03) $1,942,115.26
($4,800.03) $1,942,115.26
$0.00 $1,942,115.26
$0.00 $1,848,511.80
$0.00 $93,603.46
$0.00 $0.00

$0.00 $1,942,115.26
$0.00 $1,942,115.26
$0.00 $0.00

Marketing continues for condos. City has established a deadline for the sale (July 1, 2013). After that date they will be turned

over to a non-profit as rentals.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
#Low flow toilets 0 0/8
#Low flow showerheads 0 0/8
#Units with bus/rail access 0 0/4
73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Sites re-used 0 0/4

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/4
# of Singlefamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/4 0/4 0
# Owner Households 0 0 0 0/0 0/4 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-010 - 50% Redev/New Constr - New

Castle

Redev/New Constr - New Castle

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of New Castle

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $698,798.94
Total Budget ($1,917.51) $698,798.94
Total Obligated ($1,917.51) $698,798.94
Total Funds Drawdown $0.00 $698,798.94

Program Funds Drawdown $0.00 $697,395.69

Program Income Drawdown $0.00 $1,403.25
Program Income Received $0.00 $95,006.71
Total Funds Expended $0.00 $698,798.94

City of New Castle $0.00 $698,798.94

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

No activity.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 8/7
#Low flow showerheads 0 6/7
# ELI Households (0-30% AMI) 0 3/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
37

317

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/7 0/0 3/7 100.00
3/7 0/0 3/7 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Castle

Match Contributed

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - Administration - New Castle
Administration - New Castle

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Jan 1 thru Mar 31, 2013 To Date
N/A $180,300.00
$0.00 $180,300.00
$0.00 $180,300.00
$0.00 $180,300.00
$0.00 $180,300.00
$0.00 $0.00

$0.00 $0.00

$0.00 $180,300.00
$0.00 $180,300.00
$0.00 $0.00

Marketing continues condos (1406 Broad Street, Unit 101, 102, 104, & 105). All claims submitted and paid. Hoping interest in
condos will increase this spring. City is placing an article in the local paper regarding the sale of the condos. All reporting

continues until project closeout.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-011 - 120% Acqg/Rehab - Near North

Activity Title: Acq/Rehab - Near North

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Near North Development Corp

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $420,423.00

Total Budget $0.00 $420,423.00

Total Obligated $0.00 $420,423.00

Total Funds Drawdown $0.00 $420,423.00
Program Funds Drawdown $0.00 $420,423.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $420,423.00

Near North Development Corp $0.00 $420,423.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

All construction is complete, all units have been leased or sold, with the final unit selling on January 22, 2013. 3215 N
Kenwood.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 3 a7
#Energy Star Replacement Windows 0 0/0
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/7
#Efficient AC added/replaced 0 1/7
#Replaced thermostats 0 1/7
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O W W W W W O o o o o o o

This Report Period

Total
3

3

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations
Address
3215 N Kenwood

3165 Kenwood
3136 N Capitol

This Report Period
Mod
3

3

City
Indianapolis
Indianapolis

Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

1/0
0/0
217
1/7
1/7
1/14
0/14
710
7/14
4/0
3/0
417
0/0
0/7
0/0

Cumulative Actual Total / Expected

Total
517

5/7

Cumulative Actual Total / Expected

Low Mod
0/0 5/7 5/7
0/0 5/7 5/7
State Zip
Indiana 46208-
Indiana 46208-
Indiana 46208-

Total Low/Mod%

100.00
100.00

Status / Accept
Match / N

Match / N
Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 120% Demolition - Near North

Demolition - Near North

Activity Status:
Completed
Project Title:
Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Demolition is complete. Site is being held for future development.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

81

Responsible Organization:

Near North Development Corp

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$43,160.00
$43,160.00

$43,160.00
$43,160.00

$43,160.00
$0.00

$0.00
$43,160.00
$43,160.00

$0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1423 489 3129 61.11
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-011 - 120% Redev/New Constr - Near

North

Redev/New Constr - Near North

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Near North Development Corp

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $460,000.00
Total Budget $0.00 $460,000.00
Total Obligated $0.00 $460,000.00
Total Funds Drawdown $0.00 $460,000.00
Program Funds Drawdown $0.00 $460,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $460,000.00
Near North Development Corp $0.00 $460,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

We have completed our goals in this category.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 10/18
#Low flow showerheads 3 13/18
#Units with bus/rail access 0 5/0
#Units exceeding Energy Star 3 3/0
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#Sites re-used 3
#Units ¢, other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 3
# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 3
# Owner Households 0 3
Activity Locations
Address City
3211 Kenwood Indianapolis
3204 Capitol Indianapolis
3130 Capitol Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

8/9
0/9
0/0

Cumulative Actual Total / Expected

Total

9/9
9/9

Cumulative Actual Total / Expected
Total Low/Mod%

Low
2/0

2/0

Mod
719

7/9

State

Indiana
Indiana

Indiana

Zip

46208-
46208-
46208-

9/9
9/9

100.00
100.00

Status / Accept
Match / N

Match / N
Match / N

Amount

84

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 50% Acq/Rehab - Near North
Acq/Rehab - Near North

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Jan 1 thru Mar 31, 2013 To Date
N/A $436,662.57
($3,337.43) $436,662.57
($3,337.43) $436,662.57
$80,650.00 $436,662.57
$80,650.00 $436,662.57
$0.00 $0.00

$0.00 $0.00

$0.00 $436,662.57
$0.00 $436,662.57
$0.00 $0.00

During the first quarter of 2013 there has been no activity because all of our units for this program have been built and the final

unit was sold January 22, 2013.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

Total

4
4
0
0
0
0

This Report Period
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Total
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

b O O O A O O M O O O O O O O

This Report Period

Total
4

4

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
3224 Kenwood

3245 Capitol
3163 Capitol
3302 Kenwood

This Report Period
Mod
0

0

City

Indianapolis
Indianapolis
Indianapolis

Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/0
16/0
4/8
2/8
2/8
2/16
0/16
8/0
7/16
2/0
0/0
5/8
0/0
0/8
0/0
1/0

Cumulative Actual Total / Expected

Total
6/8

6/8

Cumulative Actual Total / Expected

Total Low
0 1/8
0 1/8
County State
Indiana
Indiana
Indiana
Indiana

Mod Total Low/Mod%

0/0 1/8 100.00

0/0 1/8 100.00
Zip Status / Accept

46208- Match /N

46208- Match / N

46208- Match / N

46208- Match /N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-011 - 50% Redev/New Constr - Near

North

Redev/New Constr - Near North

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Near North Development Corp

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $42,500.00
Total Budget $0.00 $42,500.00
Total Obligated $0.00 $42,500.00
Total Funds Drawdown $35,000.00 $42,500.00
Program Funds Drawdown $35,000.00 $42,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $42,500.00
Near North Development Corp $0.00 $42,500.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

We have completed our goals in this category.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 1 8/6
#Low flow showerheads 1 716
#Units with bus/rail access 1 5/3
#Units exceeding Energy Star 1 3/0
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O Bk

This Report Period
Total
1

1

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
3238 N Capitol

This Report Period

Mod Total
0 1
0 1
City County
Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/3
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total

4/3
4/3

Cumulative Actual Total / Expected

Low
5/3

5/3

Mod
0/0
0/0
State
Indiana

Total Low/Mod%

5/3 100.00
5/3 100.00
Zip Status / Accept
46208- Match / N
Amount
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Grantee Activity Number: NSP1-009-012 - 120% Acqg/Rehab - Columbus

Activity Title: Acq/Rehab - Columbus

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $302,106.59

Total Budget ($83,606.70) $302,106.59

Total Obligated ($83,606.70) $302,106.59

Total Funds Drawdown $0.00 $302,106.59
Program Funds Drawdown $0.00 $211,767.95
Program Income Drawdown $0.00 $90,338.64

Program Income Received $0.00 $173,773.35

Total Funds Expended ($821.91) $302,106.59

City of Columbus ($821.91) $302,106.59
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

The city has acquired 2 homes in the <120% AMI category. Both homes sold in previous quarters of 2012. (1336 Lafayette
Ave. & 3351 Fall Valley Dr.)

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/2
#Energy Star Replacement Windows 12 12/2
#Additional Attic/Roof Insulation 1 2/2
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 1 2/1
#Replaced thermostats 1 2/2
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#Replaced hot water heaters 1 11
#Light Fixtures (indoors) replaced 8 10/2
#Light fixtures (outdoors) replaced 2 4/2
#Refrigerators replaced 1 2/2
#Clothes washers replaced 0 0/0
#Dishwashers replaced 0 1/2
#Units with solar panels 0 0/0
#Low flow toilets 2 4/1
#Low flow showerheads 2 3/1
#Units with bus/rail access 1 2/2
#Units exceeding Energy Star 0 0/2
#Sites re-used 1 1/0
#Units deconstructed 0 0/0
#Units ¢ other green 0 0/2
Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 2/2
# of Singlefamily Units 1 2/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 2/0 0/2 2/2 100.00
# Owner Households 1 0 1 2/0 0/2 2/2 100.00
Activity Locations
Address City County State Zip Status / Accept
1336 Lafayette Ave Columbus Indiana 47203- Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-012 - 120% Redev/New Constr -
Columbus

Redev/New Constr - Columbus

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,103,938.71
Total Budget $159,955.15 $1,103,938.71
Total Obligated $159,955.15 $1,103,938.71
Total Funds Drawdown $268,530.57 $1,103,938.71
Program Funds Drawdown $266,821.16 $699,204.73
Program Income Drawdown $1,709.41 $404,733.98
Program Income Received $340,468.19 $521,468.36
Total Funds Expended $267,643.07 $1,103,051.21
City of Columbus $267,643.07 $1,103,051.21
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

8 vacant lots have been acquired for new construction homes. All 8 homes are complete and all have sold other than 3340 Fall
Valley Dr. & 3373 Orchard Valley Dr. However, 3340 Fall Valley Dr. has an accepted offer to purchase. The city is optimistic
that 3373 Orchard Valley may sell in the next few months. However, if not the city will go through an RFP process to transfer
ownership to a not for profit to closeout before the October deadline. During this quarter, draws were done for utility bills.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 10 12/4
#Low flow showerheads 10 12/4

91

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O o o o

This Report Period

Total
5

5

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
3350 Orchard Valley

3342 Orchard Valley
3344 Fall Valley
3368 Fall Valley
3357 Orchard Valley

This Report Period
Mod
5

5

City

Columbus
Columbus
Columbus
Columbus

Columbus

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

6/4
0/4
0/0
0/4
0/0

Cumulative Actual Total / Expected
Total
6/4

6/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 6/4 6/4 100.00

0/0 6/4 6/4 100.00
State Zip Status / Accept

Indiana 47203- Match / N

Indiana 47203- Match / N

Indiana 47203- Match /N

Indiana 47203- Match / N

Indiana 47203- Match / N

Amount

92

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP1-009-012 - 50% Acq/Rehab - Columbus

Activity Title: Acq/Rehab - Columbus

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Columbus

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $899,593.83

Total Budget ($32,231.00) $899,593.83

Total Obligated ($32,231.00) $899,593.83

Total Funds Drawdown $3,336.50 $899,593.83
Program Funds Drawdown $399.71 $722,625.78
Program Income Drawdown $2,936.79 $176,968.05

Program Income Received $0.00 $331,084.86

Total Funds Expended $399.71 $896,657.04

City of Columbus $399.71 $896,657.04
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

The City has acquired 8 homes in the <50% AMI category. All 8 are complete. 635 8th St. & 4668 Westridge are still listed for
sale, with 4668 Westridge having an accepted offer to purchase. The city is optimistic that 635 8th St. may sell in the next few
months. However, if it doesn't we will go through an RFP process to transfer ownership to a not for profit before the October
deadline. Funds were drawn down this quarter for utility bills and property maintenance on both properties.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 6/7
#Energy Star Replacement Windows 0 24/4
#Additional Attic/Roof Insulation 1 217
#High efficiency heating plants 0 0/0
93

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



#Efficient AC added/replaced 1 6/6
#Replaced thermostats 1 6/7
#Replaced hot water heaters 1 3/4
#Light Fixtures (indoors) replaced 6 2177
#Light fixtures (outdoors) replaced 2 10/4
#Refrigerators replaced 1 6/7
#Clothes washers replaced 0 1/0
#Dishwashers replaced 1 6/3
#Units with solar panels 0 0/0
#Low flow toilets 1 10/3
#Low flow showerheads 1 4/5
#Units with bus/rail access 1 6/7
#Units exceeding Energy Star 0 0/5
#Sites re-used 0 0/0
#Units deconstructed 0 0/0
#Units ¢ other green 0 1/4
Activity funds eligible for DREF (lke 0 0/0
# ELI Households (0-30% AMI) 0 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 3/7
# of Singlefamily Units 1 3/7
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 6/7 0/0 6/7 100.00
# Owner Households 1 0 1 6/7 0/0 6/7 100.00
Activity Locations
Address City County State Zip Status / Accept
1322 Cottage Ave Columbus Indiana 47203- Match / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012 - Administration - Columbus
Administration - Columbus

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jan 1 thru Mar 31, 2013 To Date
N/A $110,707.32
($30,704.72) $110,707.32
($30,704.72) $110,707.32
$14,891.25 $110,707.32
$91.25 $78,265.32
$14,800.00 $32,442.00
$0.00 $0.00
$91.25 $95,907.32
$91.25 $95,907.32
$0.00 $0.00

Only admin from PI funds were drawn down for this quarter. There will be no additional admin draws due to expenditure

deadline.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120% Demolition - Terre Haute

Demolition -

Terre Haute

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2013 To Date
N/A $216,900.00
($19,249.20) $216,900.00
($19,249.20) $216,900.00
$7,350.00 $216,900.00
$0.00 $200,000.00
$7,350.00 $16,900.00
$12,027.52 $21,577.52
$7,350.00 $216,900.00
$7,350.00 $216,900.00
$0.00 $0.00

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
36/36

Cumulative Actual Total / Expected
Total
36/36

36/36
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 2825 1274 5996 68.36

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120% Land Bank - Terre Haute

Land Bank - Terre Haute

Activity Status:
Completed
Project Title:
Land Banks

Projected End Date:

07/20/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Terre Haute

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$73,400.80
$73,400.80

$73,400.80
$73,400.80

$73,400.80
$0.00

$0.00
$73,400.80
$73,400.80

$0.00

10 of the 17 Landbanked properties have been utilized as new building sites for the additional NSP allocation (2134 Cleveland
Ave, 2138 Cleveland Ave, 314 N 21st St, 318 N 21st St, 322 N 21st St, 334 N 21st St, 342 N 21st St, 1939 EIm St, 1941 EIm
Street & 1951 EIm Street) and 3 as additional side yards 1916 5th Avenue, 2256 Chase St, 2301 Chase St, .

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
16/17

Cumulative Actual Total / Expected
Total
16/17
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# of Singlefamily Units

Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

16/17

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

2825 1274 5996 68.36
Amount

100
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-013 - 120% Redev/New Constr - Terre

Haute

Redev/New Constr - Terre Haute

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Direct Benefit (Households)

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Terre Haute

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,010,049.17
Total Budget $96,439.17 $1,010,049.17
Total Obligated $96,439.17 $1,010,049.17
Total Funds Drawdown $85,903.49 $1,010,049.17
Program Funds Drawdown $81,225.97 $1,005,371.65
Program Income Drawdown $4,677.52 $4,677.52
Program Income Received $0.00 $0.00
Total Funds Expended $96,439.17 $1,010,049.17
City of Terre Haute $96,439.17 $1,010,049.17
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

An additional allocation of NSP funds was awarded to Terre Haute and there are 5 single-family scattered site units under
construction. All 5 units are completed and occupied (2134 Cleveland Ave, 1929 Elm St, 1939 EIm St, 322 N 21st St & 334 N
21st St).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 17/17
#Low flow showerheads 0 17/17
#Units with bus/rail access 0 17/17
#Sites re-used 0 11/11
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
17/11

17/1
0/10

Cumulative Actual Total / Expected

Total Low
0 14/0
0 0/0
0 14/0

Mod Total Low/Mod%
3/27 17127 100.00
0/10 0/10 0
3/17 17/17 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

NSP1-009-013 - 50% Redev/New Constr - Terre

Haute

Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $598,342.55
Total Budget $28,148.55 $598,342.55
Total Obligated $28,148.55 $598,342.55
Total Funds Drawdown $21,845.93 $598,342.55
Program Funds Drawdown $21,845.93 $598,342.55
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $28,148.55 $598,342.55
City of Terre Haute $28,148.55 $598,342.55
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

An additional allocation of NSP funds was awarded to Terre Haute for 2 additional single-family scattered site units. Both units
are completed and occupied (1951 Elm St & 314 N 21st St).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 11/11
#Low flow showerheads 0 11/11
#Units with bus/rail access 0 11/11
#Sites re-used 0 11/11
# ELI Households (0-30% AMI) 0 6/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
11/11

11/11

Cumulative Actual Total / Expected

Low
9/11

9/11

Mod Total Low/Mod%
2/0 11/11 100.00
2/0 11/11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Activity Progress Narrative:

NSP1-009-013 - Administration - Terre Haute
Administration - Terre Haute

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2013 To Date
N/A $208,563.50
$10,367.50 $208,563.50
$10,367.50 $208,563.50
$23,563.50 $208,563.50
$23,563.50 $208,563.50
$0.00 $0.00

$0.00 $0.00
$23,563.50 $208,563.50
$23,563.50 $208,563.50
$0.00 $0.00

All Administration funds have expended and drawn down.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:
Land Bank

Location Description:

Brazil Indiana

Activity Progress Narrative:

NSP1-009-014 - 120% Land Bank - Brazil

Land Bank -

Brazil

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$13,649.54
$13,649.54

$13,649.54
$13,649.54

$13,649.54
$0.00

$0.00
$13,649.54
$13,649.54

$0.00

815 W. North Street is ready to be built on as soon as Program Income Funds are received.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 368 127 835 59.28
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-014 - 120% Public Facility - Brazil
Activity Title: Redev/New Constr Public Facility - Brazil

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2013 To Date
N/A $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $0.00
$0.00 $0.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1533 780 4197 55.11
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:
404 Hendrix closed.

NSP1-009-014 - 120% Redev/New Constr - Brazil
Redev/New Constr - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2013 To Date
N/A $909,859.76
$0.00 $909,859.76
$0.00 $909,859.76
$0.00 $909,859.76
$0.00 $720,283.38
$0.00 $189,576.38
$95,427.52 $262,508.52
$0.00 $909,859.76
$0.00 $909,859.76
$0.00 $0.00

1015 W National, 1108 N McGuire, 722 Depot, and 910 W North were all reported in error in the first quarter of the award.
They are subsequently been reported correctly with beneficiary data and performance measures.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

This Report Period Cumulative Actual Total / Expected
Total Total
2 16/21
2 12/14
0 a7
1 6/7
0 a/7
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
404 W Hendrix St Brazil

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
6/7

6/7

Cumulative Actual Total / Expected

Low Mod
o/7 6/0
o/7 6/0

State
Indiana

Total Low/Mod%

6/7 100.00
6/7 100.00
Zip Status / Accept
47834- Match / N
Amount
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Grantee Activity Number: NSP1-009-014 - 50% Acq/Rehab - Brazil
Activity Title: Acq/Rehab - Brazil

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2013 To Date
N/A $706,958.75
$94,312.43 $706,958.75
$94,312.43 $706,958.75
$94,312.43 $706,958.75
$0.00 $609,094.08
$94,312.43 $97,864.67
$0.00 $42,137.13
$94,312.43 $706,958.75
$94,312.43 $706,958.75
$0.00 $0.00

Construction was completed on 722/716 Warren Street which will be sold next quarter. 422 Chestnut has closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/6
#Energy Star Replacement Windows 0 15/43
#Additional Attic/Roof Insulation 0 2/5
#Efficient AC added/replaced 1 4/6
#Replaced thermostats 0 3/6
#Replaced hot water heaters 1 3/5
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#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

=
©
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Total

Beneficiaries Performance Measures
This Report Period
Mod

# of Households
# Owner Households

# Renter Households

Activity Locations
Address
422 Chestnut

Other Funding Sources Budgeted - Detail

City

Brazil

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0
0

1
1

Total

County

53/83
15/23
4/6
11
4/6
9/15
6/10
3/5
4/6
3/5
3/0

Cumulative Actual Total / Expected
Total
4/2

4/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/6 0/0 4/6 100.00
2/2 0/0 2/2 100.00
2/4 0/0 2/4 100.00
State Zip Status / Accept
Indiana 47834- Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

NSP1-009-014 - Administration - Brazil
Administration - Brazil

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2013 To Date
N/A $105,704.60
$17,204.60 $105,704.60
$17,204.60 $105,704.60
$17,204.60 $105,704.60
$0.00 $88,500.00
$17,204.60 $17,204.60
$0.00 $0.00
$17,204.60 $105,704.60
$17,204.60 $105,704.60
$0.00 $0.00

The construction of 1 homes was complete this quarter, and 1 buyers was qualified, offer will be presented to the Brazil BOW in
May. 404 Hendrix street closed on 1/31/13 and 422 Chestnut Street closed on 3/19/13 and the completion reports have been

submitted for these addresses.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-015 - 120% Acq/Rehab - Lafayette

Activity Title: Acq/Rehab - Lafayette

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Lafayette

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,758,923.22

Total Budget $98,753.18 $1,758,923.22

Total Obligated $98,753.18 $1,758,923.22

Total Funds Drawdown $238,292.09 $1,758,923.22
Program Funds Drawdown $141,067.70 $1,433,613.88
Program Income Drawdown $97,224.39 $325,309.34

Program Income Received $140,655.00 $613,907.01

Total Funds Expended $206,386.18 $1,727,017.31

City of Lafayette $206,386.18 $1,727,017.31
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Eleven houses were purchased for rehab (7) & rebuild (5). Using Program Income 4 of the 4 rebuilds are complete at 2128
Ulen Lane, 2014 Elk, 2205 N 25th, & 1618 N 27th. (2014 EIk, 2128 Ulen Lane & 2205 N 25th have been sold to qualified
buyers through Habitat for Humanity & 1618 N 27th Street has been transfered to an Agency to be used as a rental for disabled
tenants) 2128 Ulen is still under construction due to weather delays but has an executed purhase agreement with a buyer
through Habitat for Humanity. Program income was used to fund these final 4 homes construction and associated costs such
as acquitision, demolition, etc.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

822 Melody was reported 1/1/2010 in error.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 6 14/11
#Energy Star Replacement Windows 42 60/60
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced

#Replaced thermostats

o o o O

#Replaced hot water heaters

~
[ee]

#Light Fixtures (indoors) replaced

w
w

#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star

o 00 o O © w o o

#Sites re-used

This Report Period

Total
# of Housing Units 6
# of Multifamily Units 0
# of Singlefamily Units 6

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 3 3
# Owner Households 3 3
# Renter Households 0 0

Activity Locations
Address City

3728 Navarre Lafayette
1810 N 27th St Lafayette
2150 Ulen Lane Lafayette
2014 elk St Lafayette
2128 Ulen Lane Lafayette
2205 N 25th St Lafayette

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

9/11
12/11
10/11
12/11

134/200
56/11
12/11
12/11

9/11
19/12
17/11
14/11

10/5

8/11

Cumulative Actual Total / Expected
Total
14/11

0/1
14/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 10/11 14/11 100.00
4/0 10/10 14/10 100.00
0/0 0/1 0/1 0

State Zip Status / Accept
Indiana 47904- Match /N
Indiana 47904- Match /N
Indiana 47904- Match / N
Indiana 47904- Match /N
Indiana 47904- Match /N
Indiana 47904- Match / N
Amount
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Grantee Activity Number: NSP1-009-015 - 120% Public Facility - Lafayette
Activity Title: Redev/New Constr Public Facility - Lafayette

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lafayette

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
# of Non-business Organizations 0
# of Linear miles of Public 0
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Activity Status:

Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Lafayette

Jan 1 thru Mar 31, 2013 To Date
N/A $120,779.04
$0.00 $120,779.04
$0.00 $120,779.04
$0.00 $120,779.04
$0.00 $120,779.04
$0.00 $0.00

$0.00 $0.00

$0.00 $120,779.04
$0.00 $120,779.04
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/1
11
0/3
0/7
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
722 308 1888 54.56
County State Zip Status / Accept
Indiana - Not Validated / N
Amount
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NSP1-009-015 - 120% Redev/New Constr -
Lafayette
Redev/New Constr - Lafayette

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Jan 1 thru Mar 31, 2013
N/A

($66,847.27)

($66,847.27)

To Date

$1,899,220.96
$1,899,220.96
$1,899,220.96

Total Funds Drawdown $150,000.00 $1,899,220.96
Program Funds Drawdown $150,000.00 $1,699,607.08
Program Income Drawdown $0.00 $199,613.88

Program Income Received $0.00 $0.00

Total Funds Expended $150,000.00 $1,899,220.96

City of Lafayette $150,000.00 $1,899,220.96

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

1336, 1332, & 1304 Shenandoah have been sold to qualified buyers. Originally 9 homes were planned to be funded through
NSP with subsidy at $50,000; however this number has been reduced to 3 homes with 150,000 subsidy a piece - of those
remaining 6 homes with only first time buyer restrictions there are two accepted purchase agreement on 1312 & 1326
Shenandoah with income qualified buyers. 1308 has been sold to a qualified buyer.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 8 76/43
#Low flow showerheads 6 56/43
#Units with bus/rail access 3 37/43
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#Units exceeding Energy Star 3

#Sites re-used 3

This Report Period

Total
# of Housing Units 3
# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 3 3
# Owner Households 0 3 3
# Renter Households 0 0 0
Activity Locations
Address City County
1332 Shenandoah Dr Lafayette
1304 Shenandoah Dr Lafayette
1336 Shenandoah Dr Lafayette

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

37/43
13/43

Cumulative Actual Total / Expected

Total
37/43

37/43

Cumulative Actual Total / Expected

Low
22/0

0/0
22/0

State

Indiana
Indiana

Indiana

Mod Total Low/Mod%
15/43 37/43 100.00

3/10 3/10 100.00
12/33 34/33 100.00

Zip Status / Accept
47904- Match / N

47904- Match / N
47904- Match / N

Amount
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Grantee Activity Number: NSP1-009-015 - 50% Redev/New Constr - Lafayette
Activity Title: Redev/New Constr - Lafayette

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lafayette

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2013 To Date

N/A $4,150,000.00
$0.00 $4,150,000.00
$0.00 $4,150,000.00
$0.00 $4,150,000.00
$0.00 $4,150,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,150,000.00
$0.00 $4,150,000.00
$0.00 $0.00

3609 Greenbush performance measures and beneficiary information were reported in a previous quarter but the address was

not entered. No activity this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 108/55
#Low flow showerheads 0 75/55
#Units with bus/rail access 0 55/55
#Units exceeding Energy Star 0 55/55
#Sites re-used 0 12/55
#Units ¢, other green 0 0/55
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# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0
Activity Locations
Address City County
3609 Greenbush St Lafayette

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
55/55

55/55

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
53/55 2/0 55/55 100.00
53/55 2/0 55/55 100.00

State Zip Status / Accept
Indiana 47905- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-015 - Administration - Lafayette
Administration - Lafayette

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Lafayette

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $431,330.14

Total Budget $13,804.94 $431,330.14

Total Obligated $13,804.94 $431,330.14

Total Funds Drawdown $62,662.34 $431,330.14
Program Funds Drawdown $47,085.38 $370,200.00
Program Income Drawdown $15,576.96 $61,130.14

Program Income Received $0.00 $0.00

Total Funds Expended $56,311.90 $424,979.70

City of Lafayette $56,311.90 $424,979.70
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

We have drawn down 100.00% of Administration. And Used $61130.14 of our Program Income towards Admin (10%)
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-016 - 120% Public Facility - East

Chicago
Activity Title: Redev/New Constr - East Chicago
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
NSP Only - LMMI City of East Chicago
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $61,279.12
Total Budget $0.00 $61,279.12
Total Obligated $0.00 $61,279.12
Total Funds Drawdown $0.00 $61,279.12
Program Funds Drawdown $0.00 $61,279.12
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $61,279.12
City of East Chicago $0.00 $61,279.12
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

East Chicago, Lake County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 171
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 6352 2650 13894 64.79
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-016 - 120%Redev/New Constr - East
Chicago

Redev/New Constr - East Chicago

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of East ChicagoX

Overall Jan 1 thru Mar 31, 2013
Total Projected Budget from All Sources N/A

Total Budget ($93,330.52)

Total Obligated ($93,330.52)

To Date

$1,600,196.48
$1,600,196.48
$1,600,196.48

Total Funds Drawdown $423,500.23 $1,600,196.48
Program Funds Drawdown $423,500.23 $1,487,309.48
Program Income Drawdown $0.00 $112,887.00

Program Income Received $0.00 $112,887.00

Total Funds Expended $319,071.90 $1,600,196.48

City of East ChicagoX $319,071.90 $1,600,196.48

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

Construction complete for Washington Square site: 1631, 1635, 1735, and 1739 Senator Drive. 1. Acquisition Progress:
Already complete. No further action required this quarter. 2. Obligating Progress: Already Complete. 3. Homebuyer Marketing
Progress: Three of the four homes in Washington Square are under contract and the buyers are pre-approved for mortgages.
We expect to close by end of May. The fourth home had an offer, but the prospective buyer was unable to secure financing.
Therefore, the home is currently being shown to prospective buyers. 3615 Deodar is currently rented - completion report
forthcoming. 3617 Deodar was alredy sold prior to this quarter and the completion report has already been submitted. 3601-
3613 Deodar - lots remain vacant and expected for City redevelopment in future.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

#Low flow toilets 0 22/21
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

o O o o o

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

21/21
20/21
20/21
20/21

0/21

Cumulative Actual Total / Expected

Low
13/0

1/0
12/0

Total
20/21

19/12
1/9

Cumulative Actual Total / Expected

Mod Total Low/Mod%

7120 20/20 100.00

0/8 1/8 100.00

7/12 19/12 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-016 - 50% Redev/New Constr - East
Chicago

Redev/New Constr - East Chicago

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of East ChicagoX

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $862,039.88
Total Budget $0.00 $862,039.88
Total Obligated $0.00 $862,039.88
Total Funds Drawdown $0.01 $862,039.88
Program Funds Drawdown $0.01 $862,039.88
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $862,039.88
City of East ChicagoX $0.00 $862,039.88
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

2320 Broadway - 56-unit senior development ready for occupation. Lease up not started because we are wating for HUD
approval of the Budget Authority transfer necessary for sustainable long-term operations. 1. Acquisitions: Complete. 2.
Obligating funds: Complete 3. Homebuyer Marketing: N/A. 4. Other insights: None

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 29/77
#Low flow showerheads 0 29/77
#Units with bus/rail access 0 29/77
#Units exceeding Energy Star 0 29/77

131

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



#Sites re-used
#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

29/77
o/77
9/0

Cumulative Actual Total / Expected

Total
29/77

29/77

Cumulative Actual Total / Expected

Low
23177

23/77

Mod Total Low/Mod%
6/0 29/77 100.00
6/0 29/77 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-017 - 120% Acqg/Rehab - Michigan City
Acq/Rehab -

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Michigan City

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $182,833.50
Total Budget ($1,471.50) $182,833.50
Total Obligated ($1,471.50) $182,833.50
Total Funds Drawdown $11,117.50 $182,833.50
Program Funds Drawdown $11,117.50 $182,833.50
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $11,117.50 $182,833.50
City of Michigan City $11,117.50 $182,833.50
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, Indiana

Activity Progress Narrative:

All funds draw down. Completion reports being prepared.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

134

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

NSP1-009-017 - 120% Demolition - Michigan City

Activity Title: Demolition - Michigan City
Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:
NSP005 Demolition

Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

All funds draw down. Completion reports being prepared.

Accomplishments Performance Measures
This Report Period

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2013 To Date
N/A $289,288.87
$0.00 $289,288.87
$0.00 $289,288.87
$0.00 $289,288.87
$0.00 $241,715.00
$0.00 $47,573.87
$0.00 $0.00

$0.00 $289,288.87
$0.00 $289,288.87
$0.00 $0.00

Cumulative Actual Total / Expected

Total Total
# of Properties 0 17/14
# of buildings (non-residential) 0 0/1

This Report Period
Total

# of Housing Units 0

135

Cumulative Actual Total / Expected
Total
14/13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

14/13

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
928 363 1910 67.59
Amount

136

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Construction of new housing

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

NSP1-009-017 - 120% Rdv/N Constr - Michigan City
Redev/New Constr - Michigan City

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Michigan City

Jan 1 thru Mar 31, 2013

N/A
($1,905.65)

($1,905.65)
$152,548.75

$152,548.75
$0.00

$0.00
$152,548.75
$152,548.75

$0.00

To Date
$576,495.92
$576,495.92

$576,495.92
$576,495.92

$576,495.92
$0.00

$69,905.00
$576,495.92
$576,495.92

$0.00

Al Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.l
funds draw down. Completion reports being prepared.

Accomplishments Performance Measures

#Sites re-used

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0
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Total
417

Cumulative Actual Total / Expected
Total
417
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 47 47 100.00
0/0 a/7 a/7 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-017 - 50% Acq/Rehab - Michigan City

Acq/Rehab - Michigan City

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $984,322.31
Total Budget $3,376.75 $984,322.31
Total Obligated $3,376.75 $984,322.31
Total Funds Drawdown $70,084.22 $984,322.31

Program Funds Drawdown $70,084.22 $914,962.31

Program Income Drawdown $0.00 $69,360.00
Program Income Received $0.00 $69,360.00
Total Funds Expended $70,084.22 $984,322.31

City of Michigan City $70,084.22 $984,322.31

Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

All rehabititation is complete, and drawn down. Completion reports are being prepared for submission. One house remaining to
be sold.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 2/5
#Energy Star Replacement Windows 0 24/5
#Additional Attic/Roof Insulation 0 0/5
#Efficient AC added/replaced 0 2/5

139

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Refrigerators replaced

#Low flow toilets

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/5
2/5
34/5
2/5
0/5
1/5
2/5
2/5
0/5
1/0

Cumulative Actual Total / Expected

Total
2/5

2/5

Cumulative Actual Total / Expected

Low
2/5

2/5

Mod Total Low/Mod%
0/0 2/5 100.00
0/0 2/5 100.00

Amount
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Grantee Activity Number: NSP1-009-017 - 50% Rdv/N Constr - Michigan City

Activity Title: Redev/New Constr - Michigan City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Michigan City

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $696,229.40

Total Budget ($3,550.00) $696,229.40

Total Obligated ($3,550.00) $696,229.40

Total Funds Drawdown $0.00 $696,229.40
Program Funds Drawdown $0.00 $603,993.27
Program Income Drawdown $0.00 $92,236.13

Program Income Received $0.00 $69,905.00

Total Funds Expended $0.00 $696,229.40

City of Michigan City $0.00 $696,229.40
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

All funds draw down. Completion reports being prepared. Budget modified in the action plan. Action plan reviewed and
approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Sites re-used 0 5/5
# ELI Households (0-30% AMI) 0 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 5/5
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# of Singlefamily Units 0 5/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 5/5 0/0 5/5 100.00
# Owner Households 0 0 0 5/5 0/0 5/5 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:

NSP1-009-017 - Administration - Michigan City
Administration - Michigan City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Michigan City

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $280,000.00

Total Budget $0.00 $280,000.00

Total Obligated $0.00 $280,000.00

Total Funds Drawdown $41,357.04 $280,000.00
Program Funds Drawdown $41,357.04 $280,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $41,357.04 $280,000.00

City of Michigan City $41,357.04 $280,000.00
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

Staff time was needed to submit and process final invoices. Staff continues to prepare completion reports for submission and
for close-out..

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

# of Properties

#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

Total

0
0
0
0
0
0

This Report Period
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Activity Status:
Under Way
Project Title:

NSP1-009-018 - 120% Acqg/Rehab - Mishawaka
Acq/Rehab - Mishawaka

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$825,046.74
$825,046.74

$825,046.74
$825,046.74

$825,046.74
$0.00

$0.00
$825,046.74
$825,046.74

$0.00

Cumulative Actual Total / Expected
Total
8/10

0/10
0/10
0/10
1/10
3/10
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

12/10
0/10
1/10
1/10
1/10
8/10

Cumulative Actual Total / Expected

Total
8/13

3/3
5/10

Cumulative Actual Total / Expected

Total Low
0 2/0
0 2/0
0 0/0

Mod Total Low/Mod%

6/13 8/13 100.00

3/10 5/10 100.00

3/3 3/3 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-018 - 120% Redev/New Constr -
Mishawaka
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Mishawaka

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $120,717.00
Total Budget $0.00 $120,717.00
Total Obligated $0.00 $120,717.00
Total Funds Drawdown $0.00 $120,717.00

Program Funds Drawdown $0.00 $100,000.00

Program Income Drawdown $0.00 $20,717.00
Program Income Received $0.00 $20,717.00
Total Funds Expended $0.00 $120,717.00

City of Mishawaka $0.00 $120,717.00

Match Contributed $0.00 $0.00

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with bus/rail access 0 1/1
#Sites re-used 0 1/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 171 171 100.00
0/0 11 11 100.00

Amount
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Grantee Activity Number: NSP1-009-018 - 50% Acq/Rehab - Mishawaka

Activity Title: Acq/Rehab - Mishawaka

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Mishawaka

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $116,516.75

Total Budget $0.00 $116,516.75

Total Obligated $0.00 $116,516.75

Total Funds Drawdown $0.00 $116,516.75
Program Funds Drawdown $0.00 $116,516.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $116,516.75

City of Mishawaka $0.00 $116,516.75
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
#Additional Attic/Roof Insulation 0 0/2
#Efficient AC added/replaced 0 0/2
#Replaced thermostats 0 1/2
#Replaced hot water heaters 0 1/2
#Light Fixtures (indoors) replaced 0 12/2
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

3/2
1/2
1/2
1/2
1/2
1/2
0/0

Cumulative Actual Total / Expected

Low
1/2

1/2

Total
1/2

1/2

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 1/2 100.00
0/0 1/2 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/02/2009

Benefit Type:

NSP1-009-018 - 50% Redev/New Constr -
Mishawaka
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Mishawaka

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $255,908.84
Total Budget $0.00 $255,908.84
Total Obligated $0.00 $255,908.84
Total Funds Drawdown $0.00 $255,908.84
Program Funds Drawdown $0.00 $255,908.84
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $255,908.84
City of Mishawaka $0.00 $255,908.84
Match Contributed $0.00 $0.00

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with bus/rail access 0 2/4
#Sites re-used 0 2/4
# ELI Households (0-30% AMI) 0 1/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/4

2/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/4 0/0 2/4 100.00
2/4 0/0 2/4 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

No activity

NSP1-009-018 - Administration - Mishawaka
Administration - Mishawaka

Activity Status:

Completed

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2013 To Date
N/A $52,865.83
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $0.00
$0.00 $0.00
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

153

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-019 - 50% Redev/New Constr - Muncie
Activity Title: Redev/New Constr - Muncie

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Muncie
Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Muncie

Jan 1 thru Mar 31, 2013 To Date

N/A $1,732,667.00
$0.00 $1,732,667.00
$0.00 $1,732,667.00
$171,366.23 $1,732,667.00
$171,366.23 $1,732,667.00
$0.00 $0.00

$0.00 $0.00
$171,366.23 $1,732,667.00
$171,366.23 $1,732,667.00
$0.00 $0.00

The team worked to lease the former homeownership single-family homes. Qualified renters were identified and all 10 homes
were lleased by 2/15/2013. Final claims were submitted to IHCDA.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 8/18
#Low flow showerheads 0 8/18
#Units with bus/rail access 0 8/18
#Sites re-used 0 0/6
# ELI Households (0-30% AMI) 0 7/0
155

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 8/18
# of Multifamily Units 0 8/8
# of Singlefamily Units 0 0/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 8/18 0/0 8/18 100.00
# Owner Households 0 0 0 0/8 0/0 0/8 0
# Renter Households 0 0 0 8/10 0/0 8/10 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Muncie

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - Administration - Muncie
Administration - Muncie

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Muncie

Jan 1 thru Mar 31, 2013 To Date
N/A $167,333.00
$0.00 $167,333.00
$0.00 $167,333.00
$157,901.19 $167,333.00
$157,901.19 $167,333.00
$0.00 $0.00

$0.00 $0.00
$157,901.19 $167,333.00
$157,901.19 $167,333.00
$0.00 $0.00

MHA continued to provide oversight of the project. Work involved leasing the former homeownership units. The CEO made
monthly progress reports to the Board of Commissioners. Community stakeholders have received updates at community
association meetings, and articles featured in the news media. The NSP Team is worked to lease the former homeownership
homes and completed all NSP activities by the NSP deadline. City Community Development staff continued monitoring of sub-
recipient's activities, assisted with draws, and quarterly reporting, etc.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

No activity

NSP1-009-020 - 120% Demolition - Hartford City
Demolition - Hartford City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2013 To Date
N/A $59,970.50
$0.00 $59,970.50
$0.00 $59,970.50
$0.00 $59,970.50
$0.00 $59,970.50
$0.00 $0.00
$0.00 $0.00
$0.00 $59,970.50
$0.00 $59,970.50
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0

This Report Period
Total
# of Housing Units 0
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Total
4/5

0/0

Cumulative Actual Total / Expected
Total
4/5
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# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/5

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
682 877 2941 53.01
Amount
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Grantee Activity Number: NSP1-009-020 - 120% Land Bank - Hartford City

Activity Title: Land Bank -

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Land Banking - Acquisition

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Hartford City

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2013 To Date
N/A $115,215.65
$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $0.00

$0.00 $0.00

$0.00 $115,215.65
$0.00 $115,215.65
$0.00 $0.00

Cumulative Actual Total / Expected
Total
7/8

Cumulative Actual Total / Expected
Total
718

7/8
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 805 1065 3296 56.74
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-020 - 120% Public Facility Hartford City

Activity Title: Redev/New Constr Public Facility- Hartford City

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hartford City

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $67,533.29

Total Budget $34,291.88 $67,533.29

Total Obligated $34,291.88 $67,533.29

Total Funds Drawdown $34,291.88 $67,533.29
Program Funds Drawdown $0.00 $33,241.41
Program Income Drawdown $34,291.88 $34,291.88

Program Income Received $0.00 $0.00

Total Funds Expended $34,291.88 $67,533.29

City of Hartford City $34,291.88 $67,533.29
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Hartford City, Blacford County, IN

Activity Progress Narrative:

307 S. Jefferson has interest from the adjacent church to purchase. The city is working with Peter to develop the NSP transfer
agreement.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/3
# of Public Facilities 0 1/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-020 - 120% Rdv/N Constr - Hartford City
Activity Title: Redev/New Constr - Hartford City

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2013 To Date
N/A $695,734.84
$0.00 $695,734.84
$0.00 $695,734.84
$57,308.00 $695,734.84
$0.00 $592,369.84
$57,308.00 $103,365.00
$42,442.00 $181,468.50
$0.00 $695,734.84
$0.00 $695,734.84
$0.00 $0.00

The home built on the combined lots 716 W. Franklin and 722 W. Franklin closed on 1/17/13.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 8/10
#Low flow showerheads 0 8/10
#Units exceeding Energy Star 0 3/5
#Sites re-used 0 5/7
#Units ¢ other green 0 3/5
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/5

4/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 3/5 4/5 100.00
1/0 3/5 4/5 100.00

Amount
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Grantee Activity Number: NSP1-009-020 - 50% Acq/Rehab - Hartford City

Activity Title: Acq/Rehab - Hartford City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hartford City

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $669,874.22

Total Budget $8,150.12 $669,874.22

Total Obligated $8,150.12 $669,874.22

Total Funds Drawdown $48,519.82 $669,874.22
Program Funds Drawdown $0.00 $582,202.60
Program Income Drawdown $48,519.82 $87,671.62

Program Income Received $0.00 $43,860.00

Total Funds Expended $48,519.82 $669,874.22

City of Hartford City $48,519.82 $669,874.22
City of Mishawaka $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

525 E. Main Street is still listed with a realtor there is interest in the propety just not the right person has been found that meets
all of the NSP criteria. The lessees of 314 E. Grant and 308 E. Grant are making progress on credit and they are hoped to
exercise their option to purchase this summer. The construction of a new home was completed this quarter on the combined
lots of 316 N. Mill and 708 W. Kickapoo. A potential lease purchase candidate has been approved for this property and her
lease will begin in April, 2013.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/4
#Energy Star Replacement Windows 11 57166
#Additional Attic/Roof Insulation 1 4/4
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units
# of Singlefamily Units

=
N R R R

O O N O N N P RPN

This Report Period

Total
1

0
1

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1
# Renter Households 0

Activity Locations
Address
316 N Mill

Mod
0

0
0

City
Hartford City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

4/4
4/4
4/4
71/75
11/11
4/3
3/3
77
716
2/2
5/4
22
0/0

Cumulative Actual Total / Expected

Cumul

Total Low

1 4/6

1 2/4

0 2/2
County

Total
4/6

2/2
2/4

ative Actual Total / Expected
Mod Total Low/Mod%
0/0 4/6 100.00
0/0 2/4 100.00
0/0 2/2 100.00
State Zip Status / Accept
Indiana 47348- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

No Activity

NSP1-009-020 - Administration - Hartford City
Administration - Hartford City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2013 To Date
N/A $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-021 - 120% Acqg/Rehab - Walkerton

Activity Title: Acq/Rehab - Walkerton

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Town of Walkerton

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $48,695.42

Total Budget $0.00 $48,695.42

Total Obligated $0.00 $48,695.42

Total Funds Drawdown $0.00 $48,695.42
Program Funds Drawdown $0.00 $48,695.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $48,695.42

Town of Walkerton $0.00 $48,695.42
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 12/11
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 1/1
#Replaced hot water heaters 0 1/1
#Low flow toilets 0 1/1
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#Sites re-used 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/1 1/1 100.00
# Owner Households 0 0 0 1/0 0/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-021 - 120% Redev/New Constr -
Walkerton
Redev/New Constr - Walkerton

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Walkerton

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,638,338.29
Total Budget $0.00 $1,638,338.29
Total Obligated $0.00 $1,638,338.29
Total Funds Drawdown $0.00 $1,638,338.29

Program Funds Drawdown $0.00 $1,608,641.29

Program Income Drawdown $0.00 $29,697.00
Program Income Received $0.00 $59,394.37
Total Funds Expended $0.00 $1,638,338.29

Town of Walkerton $0.00 $1,638,338.29

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 34/18
#Low flow showerheads 0 33/18
#Units exceeding Energy Star 0 8/18
#Units ¢ other green 0 6/18
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
22/36

22/18
0/18

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

12/0 10/18 22/18 100.00

12/0 10/18 22/18 100.00
Amount
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Grantee Activity Number: NSP1-009-021 - 50% Acq/Rehab - Walkerton

Activity Title: Acq/Rehab - Walkerton

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Walkerton

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $55,103.01

Total Budget $0.00 $55,103.01

Total Obligated $0.00 $55,103.01

Total Funds Drawdown $0.00 $55,103.01
Program Funds Drawdown $0.00 $55,103.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $55,103.01

Town of Walkerton $0.00 $55,103.01
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 1/1
#Light fixtures (outdoors) replaced 0 2/1
#Sites re-used 0 11
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 1/0 1/2 100.00
0/2 1/0 1/2 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-021 - 50% Redev/New Constr -
Walkerton

Redev/New Constr - Walkerton

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Town of Walkerton

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,119,825.65
Total Budget $0.00 $1,119,825.65
Total Obligated $0.00 $1,119,825.65
Total Funds Drawdown $0.00 $1,119,825.65
Program Funds Drawdown $0.00 $1,090,128.28
Program Income Drawdown $0.00 $29,697.37
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,119,825.65
Town of Walkerton $0.00 $1,119,825.65
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 15/13
#Low flow showerheads 0 15/13
#Units exceeding Energy Star 0 0/13
#Units ¢ other green 0 0/13
# ELI Households (0-30% AMI) 0 2/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
14/13

14/13

Cumulative Actual Total / Expected

Low
14/13

14/13

Mod Total Low/Mod%
0/0 14/13 100.00
0/0 14/13 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Walkerton

Match Contributed

Activity Description:

Local administration funds

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

No activity

NSP1-009-021 - Administration - Walkerton
Administration - Walkerton

Activity Status:

Completed

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jan 1 thru Mar 31, 2013 To Date
N/A $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $0.00

$0.00 $0.00

$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Elwood
Match Contributed

Activity Description:

Local administration funds

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

NSP1-009-022 - Administration - Elwood

Administration - Elwood

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Elwood

Jan 1 thru Mar 31, 2013 To Date
N/A $168,199.25
$19,425.50 $168,199.25
$19,425.50 $168,199.25
$19,425.50 $168,199.25
$0.00 $148,773.75
$19,425.50 $19,425.50
$0.00 $0.00
$19,425.50 $168,199.25
$19,425.50 $168,199.25
$0.00 $0.00

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Elwood

Match Contributed

Activity Description:

Demolition

Location Description:

Elwood, Madison County, IN

Activity Progress Narrative:

Demolition complete.

NSP1-009-022 - 120% Demolition - Elwood
Demolition - Elwood

Activity Status:

Completed

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Elwood

Jan 1 thru Mar 31, 2013 To Date
N/A $213,680.50
$213,680.50 $213,680.50
$213,680.50 $213,680.50
$213,680.50 $213,680.50
$0.00 $0.00
$213,680.50 $213,680.50
$0.00 $0.00
$213,680.50 $213,680.50
$213,680.50 $213,680.50
$0.00 $0.00

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)

This Report Period Cumulative Actual Total / Expected

Total Total
1 1/1
1 1/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations

Address City
1525-1529 Main St Elwood

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
248 224 788 59.90
County State Zip Status / Accept
Indiana 46036- Match / N
Amount
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Grantee Activity Number: NSP1-009-022 - 120% Rdv/N Constr - Elwood
Activity Title: Redev/New Constr - Elwood

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Elwood

Match Contributed

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2013 To Date

N/A $1,289,190.27
$800.95 $1,289,190.27
$800.95 $1,289,190.27
$1,183.52 $1,289,190.27
$0.00 $1,273,026.79
$1,183.52 $16,163.48
$0.00 $418,175.07
$1,183.52 $1,289,190.27
$1,183.52 $1,289,190.27
$0.00 $0.00

2032 S M St completion reports were submitted. 811 S. A St. still listed on market for sale.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 3 16/7
#Low flow showerheads 2 10/7
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 0/7
#Sites re-used 1 77
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#Units ¢ other green 0 0/0

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 1 717

# of Singlefamily Units 1 17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 77 77 100.00
# Owner Households 0 1 1 0/0 77 77 100.00
Activity Locations
Address City County State Zip Status / Accept
2032 South M St Elwood Indiana 46036- Match /N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-022 - 50% Acq/Rehab - Elwood

Activity Title: Acq/Rehab - Elwood

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $235,525.43

Total Budget $0.00 $235,525.43

Total Obligated $0.00 $235,525.43

Total Funds Drawdown $0.00 $235,525.43
Program Funds Drawdown $0.00 $232,504.20
Program Income Drawdown $0.00 $3,021.23

Program Income Received $0.00 $65,592.19

Total Funds Expended $0.00 $235,525.43

City of Elwood $0.00 $235,525.43
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 29/1
#Additional Attic/Roof Insulation 0 1/1
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 1/1
#Replaced thermostats 0 11
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

11
22/1
4/1
11
0/0
0/1
0/0
3/1
2/1
0/0
0/1
11
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod
1/1 0/0
1/1 0/0

1/1
1/1

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number: NSP1-009-022 - 50% Rdv/N Constr - Elwood

Activity Title: Redev/New Constr - Elwood

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $333,916.43

Total Budget ($851.05) $333,916.43

Total Obligated ($851.05) $333,916.43

Total Funds Drawdown $0.00 $333,916.43
Program Funds Drawdown $0.00 $327,819.72
Program Income Drawdown $0.00 $6,096.71

Program Income Received $0.00 $35,400.16

Total Funds Expended $0.00 $333,916.43

City of Elwood $0.00 $333,916.43
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

2020 S. B St. completion reports were submitted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 3 5/3
#Low flow showerheads 2 4/3
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 0/3
#Sites re-used 1 2/3
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#Units ¢ other green
Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0
Activity Locations
Address City
2020 South B St Elwood

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
2/3

2/3

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
1 2/3 0/0 2/3 100.00
1 2/3 0/0 2/3 100.00
County State Zip Status / Accept
Indiana 46036- Match / N
Amount
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Grantee Activity Number: NSP1-009-023 - 120% Acqg/Rehab - New Albany
Activity Title: Acq/Rehab - New Albany

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Albany

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Jan 1 thru Mar 31, 2013 To Date

N/A $2,519,544.94
$0.00 $2,519,544.94
$0.00 $2,519,544.94
$140,922.54 $2,519,544.94
$140,922.54 $2,519,544.94
$0.00 $0.00

$0.00 $0.00
$140,922.54 $2,519,544.94
$140,922.54 $2,519,544.94
$0.00 $0.00

Our portfolio contains 12 properties designated as 120%, Acg/Rehab. During the first quarter of 2013, 1505 E Spring St and
526 E 8th St. were sold. 1321 E EIm was demolished and to be transferred to qualified public use facility, this is all that

remains in this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 9/11
#Energy Star Replacement Windows 0 o7
#Additional Attic/Roof Insulation 0 7/11
#Efficient AC added/replaced 2 9/11
#Replaced thermostats 2 9/11
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#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# of Housing Units

# of Singlefamily Units

O N O N N N DM D N N ODN

This Report Period

Total
2

2

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations
Address
526 E 8th St

1505 E Spring St

Mod
2

2

City
New Albany
New Albany

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

9/11
7/11
9/11
9/11
7/11
9/11
9/11
9/11
9/11
0/11
9/11
0/11

Cumulative Actual Total / Expected

Low
2/0

2/0

Total
9/11

9/11

Cumulative Actual Total / Expected

Mod Total Low/Mod%
7111 9/11 100.00

7/11 9/11 100.00

State Zip Status / Accept
Indiana 47150- Match / N

Indiana 47150- Match / N

Amount
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Grantee Activity Number: NSP1-009-023 - 120% Public Facility - New Albany
Activity Title: Redev/New Constr Public Facility - New Albany

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
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Activity Status:
Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Albany

Jan 1 thru Mar 31, 2013 To Date
N/A $225,712.00
$0.00 $225,712.00
$0.00 $225,712.00
$0.00 $225,712.00
$0.00 $225,712.00
$0.00 $0.00

$0.00 $0.00

$0.00 $225,712.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/1
1/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1190 586 3002 59.16
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-023 - 120% Redev/New Constr - New

Albany

Redev/New Constr - New Albany

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of New Albany

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $2,021,194.68
Total Budget $0.00 $2,021,194.68
Total Obligated $0.00 $2,021,194.68
Total Funds Drawdown $198,036.64 $2,021,194.68
Program Funds Drawdown $198,036.64 $2,021,194.68
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $198,036.64 $2,021,194.68
City of New Albany $198,036.64 $2,021,194.68
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Our portifolio contains 13 sites designated as 120%, Redev/New Construction. As of 3/31/2013 we have sold/completed a
total of 10 properties with three sold during quarter ending 3/31/13, being 612 Culbertson, 1127 Greenaway and 325 E 13th
St. Three properties remain being 323 E 12th St currently listed and work in progress at 1320 E. EIm and 607 E 8th St both
scheduled to be completed by May 31, 2013

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 3 9/9
#Low flow showerheads 3 9/9
#Units with bus/rail access 3 9/11
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#Units exceeding Energy Star 3

#Sites re-used 3

This Report Period

Total
# of Housing Units 3
# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 3 3
# Owner Households 0 3 3
Activity Locations
Address City County
325 E 13th St New Albany
1127 Greenaway St New Albany
612 Culbertson Ave New Albany

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

8/9
9/11

Cumulative Actual Total / Expected
Total
9/11

9/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 9/11 9/11 100.00

0/0 9/11 9/11 100.00
State Zip Status / Accept

Indiana 47150- Match / N

Indiana 47150- Match / N

Indiana 47150- Match / N

Amount
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Grantee Activity Number: NSP1-009-023 - 50% Acq/Rehab - New Albany

Activity Title: Acq/Rehab - New Albany

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of New Albany

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,425,161.39

Total Budget $0.00 $1,425,161.39

Total Obligated $0.00 $1,425,161.39

Total Funds Drawdown $74,313.46 $1,425,161.39
Program Funds Drawdown $74,313.46 $1,425,161.39
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $74,313.46 $1,425,161.39

City of New Albany $74,313.46 $1,425,161.39
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Our portfolio contains 7 properties designated at 50% Acquisition/Rehab. As of 3/31/2013, three sites have been sold with 618
E 8th St in this quarter. Three sites remain: 1117 Greenaway (WIP),917 Culbertson (Listed) and 315 E 11th (Pending). .

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 a7
#Energy Star Replacement Windows 0 0/2
#Additional Attic/Roof Insulation 1 1/7
#Efficient AC added/replaced 1 a7
#Replaced thermostats 1 217
#Replaced hot water heaters 1 a/7
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#Light Fixtures (indoors) replaced 0 1/7
#Light fixtures (outdoors) replaced 1 3/7
#Refrigerators replaced 1 a7
#Clothes washers replaced 0 217
#Dishwashers replaced 1 a/7
#Low flow toilets 1 a7
#Low flow showerheads 1 a7
#Units with bus/rail access 1 a/7
#Sites re-used 1 a7
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 a7
# of Singlefamily Units 1 a/7
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 417 0/0 417 100.00
# Owner Households 1 0 1 a7 0/0 a7 100.00
Activity Locations
Address City County State Zip Status / Accept
618 E 8th St New Albany Indiana 47150- Match /N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-023 - 50% Redev/New Constr - New

Albany
Activity Title: Redev/New Constr - New Albany
Activitiy Category: Activity Status:
Construction of new housing Completed
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of New Albany
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $217,282.99
Total Budget $0.00 $217,282.99
Total Obligated $0.00 $217,282.99
Total Funds Drawdown $0.00 $217,282.99
Program Funds Drawdown $0.00 $217,282.99
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $217,282.99
City of New Albany $0.00 $217,282.99
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

910 E 11th was the only site designated as 50% Redev/New Construction. The property was sold and closed on 7/6/2012 This
activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 1/2
#Low flow showerheads 0 1/2
#Units with bus/rail access 0 1/2
#Units exceeding Energy Star 0 1/2
#Sites re-used 0 1/2
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# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/2
# of Singlefamily Units 0 1/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/2 0/0 1/2 100.00
# Owner Households 0 0 0 1/2 0/0 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of New Albany
Match Contributed

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023 - Administration - New Albany
Administration - New Albany

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Albany

Jan 1 thru Mar 31, 2013 To Date
N/A $348,195.00
$0.00 $348,195.00
$0.00 $348,195.00
$171,491.13 $348,195.00
$171,491.13 $348,195.00
$0.00 $0.00

$0.00 $0.00
$171,491.13 $348,195.00
$171,491.13 $348,195.00
$0.00 $0.00

Budget to obligate General Administrative funding has been submitted. Contract awarded for professional management

services.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-024 - 120% Acqg/Rehab - Goshen
Activity Title: Acq/Rehab - Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Jan 1 thru Mar 31, 2013 To Date

N/A $1,249,273.29
$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $0.00

$0.00 $0.00

$0.00 $1,249,273.29
$0.00 $1,249,273.29
$0.00 $0.00

9 total SF acq/rehab completed and sold to date. Completion reports finalized for 703 N 5th & 707 N 5th. 310 W Oakridge

closed on 3/19/13 and completion reports are pending.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 6/13
#Energy Star Replacement Windows 10 90/195
#Additional Attic/Roof Insulation 1 7/13
#High efficiency heating plants 0 0/13
#Efficient AC added/replaced 1 7/13
#Replaced thermostats 1 7/13
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#Replaced hot water heaters 1 7/13
#Light Fixtures (indoors) replaced 15 113/195
#Light fixtures (outdoors) replaced 4 29/22
#Refrigerators replaced 1 7/13
#Dishwashers replaced 1 7/13
#Low flow toilets 2 15/26
#Units with bus/rail access 0 0/13
#Units exceeding Energy Star 1 6/13
#Sites re-used 1 7/13
#Units ¢ other green 1 6/13
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 7/13
# of Singlefamily Units 1 7/13
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 7/13 7/13 100.00
# Owner Households 0 1 1 0/0 7113 7113 100.00
Activity Locations
Address City County State Zip Status / Accept
707 N 5th St Goshen Indiana 46528- Match /N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-024 - 120% Demolition - Goshen

Activity Title: Demolition - Goshen

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Goshen

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $21,630.68

Total Budget $0.00 $21,630.68

Total Obligated $0.00 $21,630.68

Total Funds Drawdown $0.00 $21,630.68
Program Funds Drawdown $0.00 $21,630.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $21,630.68

City of Goshen $0.00 $21,630.68
Match Contributed $0.00 $0.00

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/3
# of buildings (non-residential) 0 0/0
# of Public Facilities 0 0/0
# of Businesses 0 0/0
# of Non-business Organizations 0 0/0
Activity funds eligible for DREF (lke 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
33

3/3

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

606 619 2178 56.24
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:
Goshen, Elkhart, IN

Activity Progress Narrative:

NSP1-009-024 - 120% Land Bank - Goshen

Land Bank -

Goshen

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Jan 1 thru Mar 31, 2013 To Date
N/A $119,721.37
$0.00 $119,721.37
$0.00 $119,721.37
$0.00 $119,721.37
$0.00 $119,721.37
$0.00 $0.00

$0.00 $0.00

$0.00 $119,721.37
$0.00 $119,721.37
$0.00 $0.00

Six SF properties are land banked: five homes (319 S 10th, 701 N 5th, 709 N 5th, 712 N 5th & 713 N 5th) and one vacant lot

(219 Olive Street).

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Total
0/6

Cumulative Actual Total / Expected
Total
0/6
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 890 928 3026 60.08
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-024 - 120% Redev/New Constr - Goshen

Redev/New Constr - Goshen

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Goshen
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,454.15
Total Budget $0.00 $1,454.15
Total Obligated $0.00 $1,454.15
Total Funds Drawdown $0.00 $1,454.15
Program Funds Drawdown $0.00 $1,454.15
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,454.15
City of Goshen $0.00 $1,454.15
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 2/1
#Low flow showerheads 0 2/1
#Units with bus/rail access 0 1/1
#Units exceeding Energy Star 0 0/1
#Sites re-used 0 11
#Units ¢ other green 0 11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 171 171 100.00
0/0 11 11 100.00

Amount
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Grantee Activity Number: NSP1-009-024 - 50% Acq/Rehab - Goshen
Activity Title: Acq/Rehab - Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Jan 1 thru Mar 31, 2013 To Date
N/A $668,286.76
$0.00 $668,286.76
$0.00 $668,286.76
$0.00 $668,286.76
$0.00 $668,286.76
$0.00 $0.00

$0.00 $0.00

$0.00 $668,286.76
$0.00 $668,286.76
$0.00 $0.00

This activity has been completed and there are no further actions to undertake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/4
#Energy Star Replacement Windows 0 33/60
#Additional Attic/Roof Insulation 0 2/4
#High efficiency heating plants 0 0/9
#Efficient AC added/replaced 0 719
#Replaced thermostats 0 719
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#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

O O O O O O O O o o o o o o

This Report Period

Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

3/9
59/60
2719
7/9
11
5/8
0/0
10/12
9/1
0/9
7/9
2/4
8/9
0/0

Cumulative Actual Total / Expected

Total
8/10

716
1/4

Cumulative Actual Total / Expected

Total Low
0 8/10
0 1/4
0 716

Mod Total Low/Mod%
0/0 8/10 100.00
0/0 1/4 100.00
0/0 7/6 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-024 - Administration - Goshen
Administration - Goshen

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Goshen

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $101,280.75

Total Budget $0.00 $101,280.75

Total Obligated $0.00 $101,280.75

Total Funds Drawdown $0.00 $101,280.75
Program Funds Drawdown $0.00 $101,280.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $101,280.75

City of Goshen $0.00 $101,280.75
Match Contributed $0.00 $0.00

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Admin included coordination with developers (LaCasa & Habitat), reporting, documentation, coordination with Elkhart City &
Elkhart County, and general monitoring of NSP1 process to keep things on track.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Demolition -
Activitiy Category:

Clearance and Demolition

Project Number:

NSP005

Projected Start Date:

01/28/2010

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

No activity in this quarter.

NSP1-009-025 - 120% Demolition - Anderson

Anderson

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Jan 1 thru Mar 31, 2013 To Date
N/A $476,087.78
($4,946.90) $476,087.78
($4,946.90) $476,087.78
$0.00 $476,087.78
$0.00 $468,215.78
$0.00 $7,872.00
$0.00 $0.00

$0.00 $476,087.78
$0.00 $476,087.78
$0.00 $0.00

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
45/61

0/1

Cumulative Actual Total / Expected
Total
45/60
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# of Multifamily Units

# of Singlefamily Units

Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/7
45/53

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

1774 954 3939 69.26
Amount

216
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison County, IN

Activity Progress Narrative:

No activity in this quarter.

NSP1-009-025 - 120% Redev/New Constr -

Anderson

Redev/New Constr - Anderson

Activity Status:

Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Jan 1 thru Mar 31, 2013

N/A
($5,545.90)

($5,545.90)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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To Date
$163,145.10

$163,145.10

$163,145.10
$163,145.10

$163,145.10
$0.00

$74,620.00
$163,145.10
$163,145.10

$0.00

Cumulative Actual Total / Expected
Total
171
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

218
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Grantee Activity Number: NSP1-009-025 - 50% Acq/Rehab - Anderson
Activity Title: Acq/Rehab - Anderson

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Jan 1 thru Mar 31, 2013 To Date
N/A $621,807.25
($1,466.10) $621,807.25
($1,466.10) $621,807.25
$697.06 $621,807.25
$0.00 $619,879.14
$697.06 $1,928.11
$0.00 $0.00
$534.44 $621,644.63
$534.44 $621,644.63
$0.00 $0.00

The City's Board of Works has approved the transfer of properties that were not sold under this grant to Habitat for Humanity

and the Anderson Housing Authority.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 6 6/8
#Energy Star Replacement Windows 84 84/30
#Additional Attic/Roof Insulation 6 6/0
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 6 6/8
#Replaced thermostats 0 0/0
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#Replaced hot water heaters 6

#Light Fixtures (indoors) replaced 92
#Light fixtures (outdoors) replaced 12
#Refrigerators replaced 6
#Clothes washers replaced 0
#Dishwashers replaced 0
#Units with solar panels 0
#Low flow toilets 12
#Low flow showerheads 12

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

R O O O o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 6
# of Multifamily Units 6
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 6 0
# Owner Households 0 0
# Renter Households 6 0
Activity Locations
Address City
1320 W 10th Anderson
1326 W 10th Anderson
936 Henry Anderson
1302 W 10th Anderson
1308 W 10th Anderson
1314 W 10th Anderson

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

6/8
92/88
12/24

6/8

0/8

0/0

0/0

12/0
12/0

0/8

6/0

6/8

0/0

0/0

0/0

1/0

Cumulative Actual Total / Expected
Total
6/8

6/6
0/2

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
6 6/8 0/0 6/8 100.00
0 0/2 0/0 0/2 0
6 6/6 0/0 6/6 100.00

County State Zip Status / Accept
Indiana 46016- Match / N
Indiana 46016- Match /N
Indiana 46016- Match /N
Indiana 46016- Match / N
Indiana 46016- Match /N
Indiana 46016- Match /N

220

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

NSP1-009-025 - 50% Redev/New Constr - Anderson

Redev/New Constr - Anderson

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Anderson
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,235,070.13

Total Budget
Total Obligated

($33,703.37)
($33,703.37)

$1,235,070.13
$1,235,070.13

Total Funds Drawdown $128.05 $1,235,070.13
Program Funds Drawdown $0.00 $1,224,050.48
Program Income Drawdown $128.05 $11,019.65

Program Income Received $0.00 $0.00

Total Funds Expended $128.05 $1,235,070.13

City of Anderson $128.05 $1,235,070.13

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

All construction for proposed projects is complete. All of new construction for rental are occupied with income eligible families.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/0
#Low flow showerheads 18 18/12
#Units with bus/rail access 0 0/12
#Units exceeding Energy Star 9 9/12
#Sites re-used 9 9/12
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#Units ¢ other green 9
Activity funds eligible for DREF (lke 0
# ELI Households (0-30% AMI) 6

This Report Period

Total
# of Housing Units 9
# of Singlefamily Units 9

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 9 0
# Owner Households 0 0
# Renter Households 9 0
Activity Locations
Address City
820 Nichol Anderson
804 W 11th Anderson
1403 W 10th Anderson
821 W 11th Anderson
804 Nichol Anderson
1221 W 10th Anderson
1223 W 10th Anderson
810 W 11th Anderson
1402 W 10th Anderson

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

9/0
0/0
6/0

Cumulative Actual Total / Expected
Total
9/6

9/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

9/12 0/0 9/12 100.00

0/6 0/0 0/6 0

9/6 0/0 9/6 100.00
State Zip Status / Accept

Indiana 46016- Match /N

Indiana 46016- Match / N

Indiana 46016- Match / N

Indiana 46016- Match /N

Indiana 46016- Match / N

Indiana 46016- Match / N

Indiana 46016- Match /N

Indiana 46016- Match / N

Indiana 46016- Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-025 Administration - Anderson
Administration - Anderson

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Anderson

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $243,126.11

Total Budget ($44,731.89) $243,126.11

Total Obligated ($44,731.89) $243,126.11

Total Funds Drawdown $1,209.80 $243,126.11
Program Funds Drawdown $0.00 $235,664.11
Program Income Drawdown $1,209.80 $7,462.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,209.80 $243,126.11

City of Anderson $1,209.80 $243,126.11
Match Contributed $0.00 $0.00

Activity Description:

Local Adminstration funds

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

With limited staff we have continued to track progress and expeditures on all activities. This agency is currently in the process
of closing all activities. a review of open activites is underway with the expectation to be completed by early February. Our
reviews with our monitor have revealed areas that should be address and we are working to make sure we comply with
regulations.

Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

225

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - 120% Acqg/Rehab - Richmond
Acq/Rehab - Richmond

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2013 To Date

N/A $1,022,194.89
($33,595.11) $1,022,194.89
($35,295.11) $1,020,494.89
$70,604.11 $1,020,494.89
$69,912.43 $1,013,066.06
$691.68 $7,428.83
$61,762.75 $61,762.75
$691.68 $1,020,494.89
$691.68 $1,020,494.89
$0.00 $0.00

217 S 6th - SOLD, 417 S 7th - for sale. 312 S 13th - SOLD. 625 S 7th - moved to rental and is occupied. 239 S 7th - For Sale.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
3

This Report Period
Total
3

3
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Cumulative Actual Total / Expected
Total
3/5

Cumulative Actual Total / Expected
Total
3/5

3/5
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Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
625 S 7th St

312 S 13th St
217 S 6th St

Mod
2

2

City
Richmond
Richmond

Richmond

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
1/0 2/5
1/0 2/5

State

Indiana
Indiana
Indiana

Zip

47374-
47374-
47374-

3/5
3/5

100.00
100.00

Status / Accept
Match / N

Match / N
Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

09/19/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Activity Progress Narrative:

NSP1-009-026 - 120% Land Bank - Richmond

Land Bank -

Richmond

Activity Status:

Completed

Project Title:

Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2013 To Date
N/A $66,583.50
($250.00) $66,583.50
($250.00) $66,583.50
$0.00 $66,583.50
$0.00 $66,583.50
$0.00 $0.00
$0.00 $0.00
($250.00) $66,583.50
($250.00) $66,583.50
$0.00 $0.00

200 S 14th remains in land Bank. City is looking at all possible options for funding to rehab this property.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
1

1
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Cumulative Actual Total / Expected
Total
4/5

Cumulative Actual Total / Expected
Total
4/5

4/5
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 2814 1835 9070 51.26
Activity Locations
Address City County State Zip Status / Accept
200 S 14th St Richmond Indiana 47374- Match / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-026 - 120% Public Facility - Richmond

Activity Title: Redev/New Constr/Public Facility - Richmond

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

09/19/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Richmond

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $5,100.00

Total Budget $5,100.00 $5,100.00

Total Obligated $5,100.00 $5,100.00

Total Funds Drawdown $4,850.00 $5,100.00
Program Funds Drawdown $0.00 $250.00
Program Income Drawdown $4,850.00 $4,850.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,100.00 $5,100.00

City of Richmond $5,100.00 $5,100.00
Match Contributed $0.00 $0.00

Activity Description:
Public facility

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

518 S 13th - City has demolished the house and this property is now a public facility.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 1 11
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City
518 S 13th St Richmond

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
3677 2421 11343 53.76
County State Zip Status / Accept
Indiana 47374- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:
524 S 7th & 601 S 7th -both are occupied.

NSP1-009-026 - 50% Acq/Rehab - Richmond
Acq/Rehab - Richmond

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2013 To Date
N/A $512,278.65
$0.00 $512,278.65
$0.00 $512,278.65
$0.00 $512,278.65
$0.00 $512,278.65
$0.00 $0.00

$0.00 $0.00

$0.00 $512,278.65
$0.00 $512,278.65
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total
# of Properties 2
# ELI Households (0-30% AMI) 2

This Report Period
Total
# of Housing Units 4
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Cumulative Actual Total / Expected
Total
2/2

2/0

Cumulative Actual Total / Expected
Total
4/4
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 4
# Renter Households 4

Activity Locations
Address
601 S 7th St

524 S 7th St

Mod
0

0

City
Richmond

Richmond

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

4/4

Cumulative Actual Total / Expected

Low Mod
4/2 0/0
4/2 0/0

State
Indiana
Indiana

Total Low/Mod%

4/2 100.00
4/2 100.00
Zip Status / Accept
47374- Match /N
47374- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/19/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - 50% Redev/New Constr -
Richmond
Redev/New Constr - Richmond

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2013 To Date

N/A $1,121,312.01
($779.84) $1,121,312.01
($779.84) $1,121,312.01
$1,681.64 $1,121,312.01
$0.00 $1,109,373.52
$1,681.64 $11,938.49
$28,483.50 $45,477.50
$1,681.64 $1,121,312.01
$1,681.64 $1,121,312.01
$0.00 $0.00

135 S 11th - SOLD. 333 S 10th - Sold. 224 S 11th - For Sale. 201 S 11th - SOLD. 339 S 10th - SOLD.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

# ELI Households (0-30% AMI)

This Report Period Cumulative Actual Total / Expected
Total Total
6 12/14
4 10/14
1 1/0
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 2 a/7
# of Multifamily Units 0 0/2
# of Singlefamily Units 2 4/5
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 2 0 2 417 0/0 417 100.00
# Owner Households 2 0 2 4/5 0/0 4/5 100.00
# Renter Households 0 0 0 0/2 0/0 0/2 0
Activity Locations
Address City County State Zip Status / Accept
339 S 10th St Richmond Indiana 47374- Match / N
201 S 11th St Richmond Indiana 47374- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
03/19/2010

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - Administration - Richmond
Administration - Richmond

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2013 To Date
N/A $260,000.00
$0.00 $260,000.00
$0.00 $260,000.00
$13,133.75 $260,000.00
$13,133.75 $260,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $260,000.00
$0.00 $260,000.00
$0.00 $0.00

Project management meetings continue to be held on a biweekly basis. City has sold 5 properties. Reported, Setup program
income from 201 S 11th, 339 S 10th, 217 S 6th, and 312 S 13th sale. 625 S 7th was changed to rental, 524 S 7th and 601 S
7th are now occupied. Completion reports have also been submitted to IHCDA for the afore mentioned properties. City
continues to work with realtor regarding marketing of remaining 3 properties.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-027 - 120% Acqg/Rehab - Union City
Activity Title: Acq/Rehab - Union City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Union City
Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jan 1 thru Mar 31, 2013 To Date
N/A $170,592.68
$1,186.12 $170,592.68
$1,186.12 $170,592.68
$1,186.12 $170,592.68
$0.00 $163,326.70
$1,186.12 $7,265.98
$0.00 $0.00
$597.31 $170,003.87
$597.31 $170,003.87
$0.00 $0.00

The city purchased 327 N. Union (Bank REQO's) rehabilitation is complete and is listed with a realtor. Open houses for all 3

remaining homs will happen this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/26
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 0/2
#Replaced thermostats 0 0/2
#Light Fixtures (indoors) replaced 0 0/14
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#Light fixtures (outdoors) replaced
#Low flow toilets
#Low flow showerheads

#Sites re-used

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/3
0/2
0/1
0/1

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/1 0/1 0
0/1 0/1 0

Amount

239
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Activity Description:

NSP1-009-027 - 120% Demolition - Union City
Demolition - Union City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jan 1 thru Mar 31, 2013 To Date
N/A $17,020.00
$0.00 $17,020.00
$0.00 $17,020.00
$0.00 $17,020.00
$0.00 $6,525.00
$0.00 $10,495.00
$0.00 $0.00
$0.00 $17,020.00
$0.00 $17,020.00
$0.00 $0.00

Demolition of foreclosed and abandoned properties

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

No Activity

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
0 1/1

This Report Period
Total Total
0 11
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 301 157 677 67.65

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

NSP1-009-027 - 120% Redev/New Constr - Union

City

Redev/New Constr - Union City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Union City

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $649,000.67
Total Budget $0.00 $649,000.67
Total Obligated $0.00 $649,000.67
Total Funds Drawdown $0.00 $649,000.67
Program Funds Drawdown $0.00 $642,954.69
Program Income Drawdown $0.00 $6,045.98
Program Income Received $0.00 $144,729.00
Total Funds Expended $0.00 $649,000.67
City of Union City $0.00 $649,000.67
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 52
#Low flow showerheads 0 6/4
#Sites re-used 0 33
#Units ¢ other green 0 3/2
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
33

3/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 3/3 3/3 100.00
0/0 3/3 3/3 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

NSP1-009-027 - 50% Acq/Rehab - Union City
Acq/Rehab - Union City

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Jan 1 thru Mar 31, 2013 To Date
N/A $450,105.65
$126,002.98 $450,105.65
$126,002.98 $450,105.65
$126,003.17 $450,105.65
$0.00 $303,193.61
$126,003.17 $146,912.04
$43,990.00 $43,990.00
$52,582.19 $379,246.06
$52,582.19 $379,246.06
$0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

736 N. Union closed on 1/7/13. 631 Pearl is still listed with a realtor. New Construction of a single family home on412 N Plum

was completed this quarter.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 0
0

#Replaced hot water heaters

Cumulative Actual Total / Expected
Total
1/3

17/46
1/3
1/3
1/3
1/3
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

27/55
2/6
1/3
1/3
2/5
2/4
1/2
1/3
1/2
0/0

Cumulative Actual Total / Expected

Total
1/3

1/3

Cumulative Actual Total / Expected

Low
1/3

1/3

Mod Total Low/Mod%
0/0 1/3 100.00
0/0 1/3 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027 - Administration - Union City

Administration - Union City

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Union City

Jan 1 thru Mar 31, 2013

N/A
$18,000.00

$18,000.00
$18,000.00

$0.00
$18,000.00

$0.00
$18,000.00
$18,000.00

$0.00

To Date

$100,000.00
$100,000.00
$100,000.00
$100,000.00

$82,000.00
$18,000.00

$0.00
$100,000.00
$100,000.00

$0.00

736 N. Union Street closed on 1/7/13. Construction on 412 N. Plum Street is complete will be listed with a realtor next month.
Open houses for all remaining homes will take place in April, 2013
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-028 - 120% Redev/New Constr -

Washington

Redev/New Constr - Washington

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Washington

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Jan 1 thru Mar 31, 2013
N/A

($43,161.07)

($43,161.57)

To Date

$1,279,277.94
$1,279,277.94
$1,279,277.94

Total Funds Drawdown $12,343.56 $1,279,277.94
Program Funds Drawdown $3,989.60 $1,175,855.73
Program Income Drawdown $8,353.96 $103,422.21

Program Income Received $0.00 $675,879.63

Total Funds Expended $3,989.60 $1,270,923.98

City of Washington $3,989.60 $1,270,923.98

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

As of the date of this report the City of Washington has constructed the following 10 new homes: 1301,1303,1305,1307,1309,
1311 Maxwell, 500, 502, 504 NW 14th, 1308 North. All work is complete, the following eight homes have been sold to date:
1301, 1303, 1305, 1307, 1309, 1311 Maxwell and 500 and 502 NW 14th. The folloiwing homes were disposed of to the
Washington Housing Authority; 504 NW 14th, 1308 North.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 0 8/10
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

8/10
0/0
8/10
1/0
7/10
0/0

Cumulative Actual Total / Expected

Total
8/10

8/10

Cumulative Actual Total / Expected

Low
6/0

6/0

Mod Total Low/Mod%

3/10 9/10 100.00

3/10 9/10 100.00
Amount
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Grantee Activity Number: NSP1-009-028 - 50% Acq/Rehab - Washington

Activity Title: Acq/Rehab - Washington

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Washington

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,425,533.87

Total Budget $40,712.49 $1,425,533.87

Total Obligated $40,712.49 $1,425,533.87

Total Funds Drawdown $578,973.52 $1,425,533.87
Program Funds Drawdown $420,362.06 $1,030,115.17
Program Income Drawdown $158,611.46 $395,418.70

Program Income Received $202,000.00 $202,000.00

Total Funds Expended $561,667.46 $1,408,227.81

City of Washington $561,667.46 $1,408,227.81
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

The City of Washington has acquired the following sites for development of single family homes, 1202 McCormick, 1204
McCormick, 1211 Downey, 1313 Walnut, 1405 North, 1409 North, 301 NW 12th, 512 Front, 812 VanTrees, 814 Vantrees.
Construction activies include masonry, rought framing, insulation, mechanical, drywall, interior finishes. All work is complete,
the following units are sold; 301 NW 12th, 814 Vantrees, 1202 McCormick, 1204 McCormick, 1313 Walnut. The following
homes were disposed of to the Washington Housing Authority; 512 Front Street, 812 Vantrees, 1211 Downey, 1405 North,
1409 North.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 5 5/10
#Energy Star Replacement Windows 0 0/0
#Additional Attic/Roof Insulation 0 0/0
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#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

o ©o oo O O UuU O U U O O O O O o o o o o

This Report Period

Total
5

5

Beneficiaries Performance Measures
This Report Period

Low
# of Households 5
# Owner Households 5

Activity Locations
Address
1202 McCormick

1313 Walnut
1204 McCormick
814 VanTrees
301 NW 12th

Mod
0

0

City

Washington
Washington
Washington
Washington

Washington

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found
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Total

County

0/0
0/10
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
5/0
5/0
0/0
5/10
0/0
0/0
5/10
0/0
5/0

Cumulative Actual Total / Expected
Total
5/10

5/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

5/10 0/0 5/10 100.00

5/10 0/0 5/10 100.00
State Zip Status / Accept
Indiana 47501- Match /N
Indiana 47501- Match / N
Indiana 47501- Match / N
Indiana 47501- Match /N
Indiana 47501- Match / N
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-028 - 50% Redev/New Constr -
Washington
Activity Title: Redev/New Constr - Washington

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/24/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2013 To Date

N/A $1,600,725.86
$0.00 $1,600,725.86
$0.00 $1,600,725.86
$0.00 $1,600,725.86
$0.00 $1,465,620.00
$0.00 $135,105.86
$0.00 $0.00
($583.48) $1,600,725.86
($583.48) $1,600,725.86
$0.00 $0.00

1209 Maxwell was acquired for development by the City of Washington. All work activites are complete, this property is leased.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/30
#Low flow showerheads 0 0/30
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 0/30
253

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Sites re-used 1

#Units ¢, other green 0
Activity funds eligible for DREF (lke 0
# ELI Households (0-30% AMI) 13

This Report Period

Total
# of Housing Units 30
# of Multifamily Units 30

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 30 0
# Renter Households 30 0
Activity Locations
Address City
1209 Maxwell Washington

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
30

30

County

1/0

0/30

0/0

13/0

Cumulative Actual Total / Expected

Total
30/30

30/30

Cumulative Actual Total / Expected

Low Mod
30/30 0/0
30/30 0/0

State
Indiana

Total Low/Mod%
30/30 100.00

30/30 100.00

Zip Status / Accept
47501- Match /N
Amount

254
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - Administration - Washington
Administration - Washington

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2013 To Date
N/A $488,087.96
$20,195.08 $488,087.96
$20,195.08 $488,087.96
$47,590.17 $488,387.96
$11,394.49 $400,300.00
$36,195.68 $88,087.96
$0.00 $0.00
$10,840.28 $467,892.88
$10,840.28 $467,892.88
$0.00 $0.00

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training,
compliance. Final close out activites, disposition of remaining homes to Washington Housing Authority.
Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0
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Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number: NSP1-009-029 - 120% Acqg/Rehab - Englewood CDC

Activity Title: Acq/Rehab - Englewood CDC

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/07/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Englewood Community Development Corp

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $459,921.00

Total Budget $0.00 $459,921.00

Total Obligated $0.00 $459,921.00

Total Funds Drawdown $3,235.10 $459,921.00
Program Funds Drawdown $3,235.10 $459,921.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,235.10 $459,921.00

Englewood Community Development Corp $3,235.10 $459,921.00
Match Contributed $0.00 $0.00

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Two properties have currently been sold. The property at 72 N. Dearborn Street is completed and sold. The home at 97 N.
Dearborn is scheduled to close on May 3.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/3
#Energy Star Replacement Windows 13 13/8
#Additional Attic/Roof Insulation 0 1/3
#Efficient AC added/replaced 1 2/3
#Replaced thermostats 1 2/3
#Replaced hot water heaters 1 2/3
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

17

r k O O F~ BN

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
72 N Dearborn

Mod
1

1

City

Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

31/36
4/6
2/3
1/3
0/5
3/4
1/3

Cumulative Actual Total / Expected

Total
2/3

2/3

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
2/3 2/3 100.00
2/3 2/3 100.00
State Zip Status / Accept
Indiana 46201- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
04/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

NSP1-009-029 - 120% Rdv/N Constr - Englewood

CDC

Redev/New Constr - Englewood CDC

Englewood Community Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Units ¢ other green

Total
0

0
0
0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jan 1 thru Mar 31, 2013 To Date

N/A $1,340,079.00
$0.00 $1,340,079.00
$0.00 $1,340,079.00
$0.00 $1,340,079.00
$0.00 $1,340,079.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,340,079.00
$0.00 $1,340,079.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
20/20

20/19
19/19
0/15
0/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
19/19

19/19

Cumulative Actual Total / Expected

Low
1/0

1/0

Mod Total Low/Mod%
18/19 19/19 100.00
18/19 19/19 100.00

Amount
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Grantee Activity Number: NSP1-009-029 - 50% Acq/Rehab - Englewood CDC
Activity Title: Acq/Rehab - Englewood CDC

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

04/07/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Englewood Community Development Corp

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jan 1 thru Mar 31, 2013 To Date
N/A $111,180.00
$0.00 $111,180.00
$0.00 $111,180.00
$29,108.00 $111,180.00
$29,108.00 $111,180.00
$0.00 $0.00

$0.00 $0.00
$29,108.00 $111,180.00
$29,108.00 $111,180.00
$0.00 $0.00

Home at 40 N. Rural is complete and has been through inspections. Tenants have been identified and will be completely
occupied within the next week. Completion reports will be issued at that time.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/15
#Additional Attic/Roof Insulation 0 0/1
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/1
#Replaced thermostats 0 0/1
261

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/11
0/2
0/1
0/0
0/2
0/2
0/1
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low
0/1

0/1

Mod Total Low/Mod%
0/0 0/1 0
0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
04/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

NSP1-009-029 - 50% Rdv/N Constr - Englewood

CDC

Redev/New Constr - Englewood CDC

Englewood Community Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Accomplishments Performance Measures
This Report Period

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Units ¢ other green

Total
0

0
0
0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jan 1 thru Mar 31, 2013 To Date
N/A $488,820.00
$0.00 $488,820.00
$0.00 $488,820.00
$0.00 $488,820.00
$0.00 $488,820.00
$0.00 $0.00

$0.00 $0.00

$0.00 $488,820.00
$0.00 $488,820.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
716

7/6
6/6
0/6
0/0
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# ELI Households (0-30% AMI) 0 6/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 6/6
# of Multifamily Units 0 6/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 6/6 0/0 6/6 100.00
# Renter Households 0 0 0 6/6 0/0 6/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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